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I. Introduction 

Facilities are an essential part of the science and engineering enterprise, and supporting them is 
one major responsibility of the National Science Foundation (NSF). 

Facilities may be centralized or may consist of distributed installations. They may incorporate 
large-scale networking or computational infrastructure, multi-user instruments or networks of 
such instruments, or other infrastructure, instrumentation and equipment having a major impact 
on a broad segment of a scientific or engineering discipline. Historically, awards have been 
made for such diverse projects as accelerators, telescopes, vessels, aircraft and geographically 
distributed but networked earthquake engineering simulation equipment. 

NSF makes awards to external entities – primarily universities, consortia of universities or non-
profit organizations – to undertake construction, management and operation of facilities. Such 
awards frequently take the form of cooperative agreements.1 With the sole exception of NSF’s 
facilities in Antarctica, for which the Foundation acquires construction, operating, and 
maintenance services, NSF does not directly construct or operate the facilities it supports. 
However, NSF retains responsibility for overseeing their development, management and 
successful performance, and this Manual is intended to: 

	 Provide step-by-step guidance for NSF staff and awardees to carry out effective project 
planning, management and oversight of large facilities, recognizing that different kinds of 
projects may require different approaches; 

	 Clearly state the policies, requirements and recommended procedures pertinent at each 
stage of a facility’s life cycle – from conception to construction/acquisition, operations, 
renewal and/or phase-out and termination; and 

	 Document the best practices identified over many years so that NSF program officials 
can ensure accountability and carry out their responsibilities more effectively. 

Various provisions of this Manual apply to the following kinds of projects: 

	 Large facilities that have been or will be constructed or acquired with funds from the 
Major Research Equipment and Facility Construction (MREFC) Account; 

	 Facilities or infrastructure projects that have been or will be constructed or acquired with 
funds provided through the Research and Related Activities (R&RA) and/or Education 
and Human Resources (EHR) Accounts and that require National Science Board (NSB) 
approval; 

	 Existing facilities for which operation and replacement cost would be similar in size to 
MREFC-funded and MREFC-eligible projects. 

1 See NSF Proposal and Award Policies and Procedures Guide 
http://www.nsf.gov/publications/pub_summ.jsp?ods_key=papp and NSF Grant Policy Manual at 
http://www.nsf.gov/pubs/manuals/gpm05_131/index.jsp for detailed information on awards. NSF staff should also be 
familiar with the Proposal and Award Manual. 

1 

http://www.nsf.gov/publications/pub_summ.jsp?ods_key=pappand
http://www.nsf.gov/pubs/manuals/gpm05_131/index.jsp
ewright
Underline

ewright
Underline



 

 

 

  
 

 

 

 
 

 

                                                 
 
 
 

 
 
 
 

 
   

 

NSF supports facility construction from two appropriations accounts: the MREFC Account and 
the R&RA Account.2 The MREFC Account was created in 1995 to fund the acquisition, 
construction, commissioning, and upgrading of major science and engineering infrastructure 
projects. Generally MREFC projects range in cost from tens of millions to hundreds of millions 
of dollars expended over a multi-year period.  The R&RA account can be used to support other 
activities involving an MREFC-funded facility that the MREFC Account cannot support, including 
planning, conceptual design, development, operations and maintenance, and scientific 
research. Construction and acquisition projects at a smaller scale, usually of a scale ranging 
from millions to tens of millions of dollars, are also normally supported from the R&RA Account. 

This Manual replaces the Facilities Management and Oversight Guide (Guide), published in 
2003, and reflects recent changes to requirements and recommended procedures by which 
MREFC candidate projects are identified, developed, prioritized and selected.3 The principles 
motivating these changes also apply to smaller-scale facilities funded through the R&RA 
Account. Procedures should be modified appropriately to fit the needs of each facility. 

The Manual does not replace existing formal procedures required for all NSF awards, which are 
described in the Grant Proposal Guide and Grant Policy Manual. Instead, it draws upon and 
supplements them for the purpose of providing detailed guidance regarding NSF management 
and oversight of facilities projects.  All facilities projects require merit review and approvals. But 
the level of approval varies substantially, as does the level of oversight needed to ensure 
appropriate proper accountability for federal funds.  The requirements, recommended 
procedures and best practices presented here apply to any facility large enough to require 
interaction with the NSB or any facility so designated by the Director, the Deputy Director, or the 
Assistant Director/Office Head of the Originating Organization(s)4. For all other facilities, NSF 
staff members should use their judgment in proportionately scaling the requirements and 
recommended procedures for specific projects. 

This Manual will be updated periodically to reflect changes in requirements and/or policies. 
Program Officers (PO) are encouraged and expected to continue to identify and adopt best 
practices aimed at improving management and oversight of large facilities projects and at 
enabling the most efficient and cost-effective delivery of tools to the research and education 
communities. 

2 Funding for facility or large scale infrastructure construction/acquisition could come from the Education and Human 
Resources (EHR) Account. There are no current or pe nding requests. Nevertheless, EHR often works in partnership 
with the various NSF Science and Engineering Directorates and Offices to leverage their investments in infrastructure 
development and research activities to s upport education and promote access to sci ence and engineering fac ilities 
for educational purposes. 
3 See the Joint National Science Board-National Science Foundation Management Report: Setting Priorities for Large 
Facility Projects Supported by the National Science Foundation (NSB-05-77); September 2005 
http://www.nsf.gov/pubs/2005/nsb0577/index.jsp. 
4 See Appendix 1 for definition of this and other key terms. Appendix 1 describes the NSF organizations and officers 
that are involved throughout the conception, development, approval and implementation of an MREFC project.  
Readers not familiar with NSF and its processes should review this material before proceeding. 
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USING THIS DOCUMENT
	

The Manual is organized as follows:
	

	 Chapter II describes the process and principles NSF uses to plan, construct and operate 
large facilities funded using the MREFC Account.  An earlier version of this chapter was 
released as a stand-alone document in November 2005.    

	 Chapter III applies the basic principles and process described in Chapter II to the 
(usually smaller scale) facilities constructed or acquired with funding from the R&RA 
account, and highlights differences from MREFC procedures. The intent here is to allow 
significant flexibility to adapt the underlying principles to meet the requirements and 
scope of any particular project.  

	 Chapter IV is a compendium of detailed requirements and considerations NSF uses to 
implement the principles and procedures described in Chapters II and III. It is adapted 
and updated from the materials contained in the Facilities Management and Oversight 
Guide published in July 2003.  

	 Chapter V contains extensive supplementary information on specific topics concerning 
NSF’s role in the planning and oversight of large facility projects. It consists of 
hyperlinked sections containing important explanatory and procedural information, 
presented in a tutorial format that should be of particular benefit to individuals who are 
newly involved with large facility projects.5 

This Manual is intended for use by NSF staff and by external proponents of large facility projects 
for use in planning. However, there are occasional references to materials, such as the  
Proposal and Award Manual6 (PAM), that are available only internally to NSF staff and refer to 
details of NSF administrative practices and procedures that are not relevant to external project 
proponents. Wherever these internal references are included, they are clearly marked. 

Owing to the rigor of merit review, constraints on funds, changing priorities and competing 
interests of NSF and the research community, only a limited number of projects will proceed 
successfully through all stages described below. To improve the possibility of success, facility 
advocates should be thoroughly familiar with the entire contents of this manual even if the 
proposed project is in the earliest stages of formulation. Anticipating downstream requirements 
will dramatically improve the efficiency of the process. 

5 Chapter 5 will be further updated to include additional modules, with the intent to provide to NSF and the research
	
communities a single reference location for all relevant policies and procedures. 

6 The Proposal and Award Manual, http://www.inside.nsf.gov/pubs/pam/pam805/11.htm, is a compendium of internal
	
policies and procedures, available only on NSF’s internal website, related to the proposal and award process. 
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II. Planning and Managing for the MREFC Account 

INTRODUCTION 

NSF investments provide state-of-the art infrastructure for research and education, such as 
laboratory and field instrumentation and equipment, multi-user research facilities, distributed 
instrumentation networks and arrays, and mobile research platforms. In addition, investment is 
increasing in highly sophisticated information technology (IT)-based infrastructure, including 
distributed sensor networks, extensive data-storage and transmission capabilities, advanced 
computing resources, and Internet-based distributed user facilities.7 

The MREFC Account supports a subset of these investments, and this chapter provides 
guidelines for planning and managing facilities supported through that account.  Because each 
facility has unique aspects, each project necessarily requires a unique adaptation of general 
principles. NSF promotes flexibility in the application of these guidelines, but requires 
justification and substantiation for the specific approach taken in each case. That is 
accomplished through the processes of formal planning, documentation and review described 
below. 

DEFINITION OF THE MREFC ACCOUNT 

The MREFC Account is an agency-wide account, created in 1995 with Congressional approval, 
that provides funding to establish major science and engineering infrastructure projects with 
total construction costs ranging from several tens to hundreds of millions of dollars. Specifically, 
the MREFC Account is intended to: 

 Provide a special account to fund acquisition, construction and commissioning of major 
facilities and other infrastructure projects;8 

 Prevent large periodic obligations from distorting the budgets of NSF Directorates and 
program offices; and 

 Ensure availability of resources to complete large projects that are funded over several 
years.9 

7 These resources, many of which are now in development, are collectively known as “cyberinfrastructure.” 
8 In some cases, MREFC funds may be used to support development after construction of a facility begins. 
9 Reliable long-term funding commitments are essential to maintaining partnerships and for preventing cost overruns 
due to schedule delays. 
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ELIGIBILITY FOR MREFC FUNDING
	

To be eligible for consideration for MREFC funding, each candidate project should represent an 
outstanding opportunity to enable research and innovation, as well as education and broader 
societal impacts. Each project should offer the possibility of transformative knowledge and the 
potential to shift existing paradigms in scientific understanding, engineering processes and/or 
infrastructure technology. Moreover, each should serve an urgent contemporary research and 
education need that will persist for years beyond the often lengthy process of planning and 
development. 

In addition, a candidate project should:  

(i) 

(ii) 

(iii) 

Be consistent with the goals, strategies and 
priorities of the NSF Strategic Plan; 
Establish a long-term tools capability accessible 
to an appropriately broad community of users on 
the basis of merit;  
Require large investments for 
construction/acquisition, over a limited period of 
time, such that the project cannot be supported 
within one or more NSF Directorate(s)/Office(s) 
without severe financial disruption of their 
portfolios of activities; 

Eligibility Rule: The total cost of 
construction and/or acquisition of a 
proposed MREFC project should 
represent an investment greater 
than 10 percent of the Originating 
Organization’s Current Plan, 
adjusted to exclude activities (such 
as SBIR and SRS) that cannot be 
reasonably expected to contribute 
to or benefit from the development 
of the facility. 

(iv) Have received strong endorsement of the 
appropriate science and engineering communities, based upon a thorough external 
review, including an assessment of (1) scientific and engineering research merit, (2) 
broader societal impacts, (3) importance and priority within the relevant S&E 
communities, (4) technical and engineering feasibility, and (5) management, cost, 
and schedule issues; 

(v) 	 Be of sufficient importance that the Originating Organization10 is prepared to fully 
fund the costs of pre-construction planning, design and development, operation and 
maintenance, and associated programmatic activities (with full awareness that, for a 
long-lived facility, operations costs may ultimately amount to many times the 
construction costs); and 

(vi) 	 Have been coordinated with other organizations, agencies and countries to ensure 
complementarity and integration of objectives and potential opportunities for 
collaboration and sharing of costs. 

10 See Appendix 1 for definition of this and other key terms. Appendix 1 describes the NSF organizations and officers 
that are involved throughout the conception, development, approval and implementation of an MREFC project.  
Readers not familiar with NSF and its processes should review this material before proceeding. 
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Important Note: 

The National Science Foundation Authorization Act of 2002, Public Law 107-368. section 14(c), 
restricts the choice of POs overseeing MREFC-funded activities to permanent NSF employees.  

“Rotators” and other individuals on temporary appointments are not eligible. 

THE MREFC PROCESS 

As the diagram on Page 11 (Figure 1) indicates, pre-construction planning and development for 
MREFC candidate projects progress through a sequence of stages of increasing investment, 
planning, assessment and oversight. Among other uses, these stages ensure that the technical 
evolution of a candidate project is coordinated with NSF requirements, thus increasing the 
likelihood that it will be able to qualify for funding for further planning and eventual construction. 

MREFC projects cover a wide range of disciplines and activities in science and engineering, and 
they can require rather different approaches to the development and ultimate acquisition of 
facilities, equipment and/or infrastructure. The approach described in this Manual is derived 
largely from experience with construction projects defined by the following characteristics: 

 They serve a relatively large community or a large collaboration, whose members 
have organized and agree on the basic parameters of the project; and  

 They result from proposals to NSF, either unsolicited or through an NSF 
solicitation, proposing to construct the particular equipment or infrastructure; and 

	 Operations of the equipment or infrastructure are carried out by the entity that 
proposes its construction, or by some other entity in cases where the operations 
expertise may not necessarily reside with the construction team. 

However, because NSF supports investigation at the frontiers of understanding, where specific 
research targets and methodology often are not firmly established, some candidate projects 
may need to progress in ways that are less neatly well-defined than the prototypical cases 
described above. The guidelines in this Manual allow for such cases. For example: 

	 Because NSF is responsible for nurturing the various sciences and engineering 
disciplines that it supports, it may provide researchers access to funding sufficient to 
develop compelling research agendas, to refine and prioritize their facility requirements, 
and to complete research and development on facility designs and needed technologies, 
without assuming a direct role in managing either construction or operation.  Such 
projects should nevertheless be sanctioned by, and ultimately driven by, the community 
through merit review that establishes that candidate new facilities represent a high 
priority of the researchers in that discipline. 

	 Following successful concept development, the entire project may be best developed 
and implemented by an award directly to industry – for example, in the case of IT 
infrastructure.  In such cases, provision should nevertheless be made for proper pre-
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construction planning, with thorough community input and merit review, followed by 
proper oversight throughout the implementation phase of the project. 

In all cases, NSF is committed to the principle that flexibility does not preclude rigor. Every 
MREFC candidate project – including those that call for novel treatment – is subject to the 
highest standards of merit review and evaluation. 

A project’s lifetime is characterized by the following life-cycle stages: 

(i) facility/infrastructure concept development, 
(ii) project development, 
(iii) project Construction/acquisition, 
(iv) facility/infrastructure operation, 
(v) facility/infrastructure renewal, upgrade, or phaseout/termination.  

(Points at which there may be departure from the MREFC process outlined here should be 
identified early in the project development through an NSF Internal Management Plan, 
described below on page 13.)  

Each life-cycle stage entails different actions appropriate to the development of the project, the 
review and approval needed to obtain NSF funding, and the development of NSF budgets to 
support these activities. Entry and exit from each stage are clearly defined including required 
documents and deliverables. 

In the early stages of a project, there should be sufficient investment so that the project is well 
defined when proposed by NSF for construction funding. Careful planning minimizes the risk of 
significant alterations to the initial budget, scope, and schedule after the National Science Board 
(NSB or “Board”) approves the project for inclusion in a future NSF budget request. 

As in all NSF endeavors, inquiry begins with the research communities, whose members alert 
NSF program staff to the most promising and exciting questions and the most important 
equipment needed to explore them. 

NSF POs, who work closely with those communities, should be attentive to the emergence of 
breakthrough concepts and actively encourage discussion and planning. In addition, NSF uses 
National Academies' studies, community workshop reports, professional society activities, 
Directorate advisory committees and many other methods to identify opportunities and ensure 
continuous community input.  

Ideas and opportunities identified by the research communities typically have a five- to 20-year 
forward look and are brought to NSF in a submitted proposal.  When there are competing 
concepts, it may be appropriate for NSF to issue a solicitation inviting proposals.  

In most cases, program staff will take a proactive role in facilitating proposal submission, merit 
review, recommendations and decision. In so doing, however, a PO should maintain the 
position of a neutral, unbiased agent of NSF. Project advocacy comes from the community, 
which also participates in the merit review process – the major contributing factor in funding 
decisions. 
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CONCEPTUAL DESIGN STAGE
	

The goal of this first stage of the MREFC process is the creation of a comprehensive 

Conceptual Design that clearly articulates project elements that NSF will consider, including: 

	 Definition and relative prioritization of the research objectives and science questions the 
proposed facility will address; 

	 Site-independent description of the research infrastructure and technical requirements 
needed to meet the science  (technical requirements normally flow down from the 
science ); 

	 System-level design, including definition of all functional requirements and major 
systems;  


 Budget and contingency estimates appropriate to a Conceptual Design;11
	

 Initial concept for a construction and commissioning schedule; 

 Initial risk analysis and mitigation strategy for construction, identifying enabling 


technologies, high-risk or long-lead items, and R&D needed to reduce project risk to 
acceptable levels; 

 Potential environmental  and safety impacts to be considered in site  selection ( see 
"Compliance with Environmental, Cultural and Historical Statues," page 19 below); 

 Description of the scope of work, bu dget and schedule need ed to cont inue planning the 
project to bring it to the next stage, Preliminary Design; 

 Plan for project management, including description of possibsilities for international and 
interagency partnering; and 

 Initial estimate of annu al operations and maint enance funding that will be needed if th e 
facility is constructed and operated. 

Completion of the Conceptual Design Stage also requires production of a draft Project 
Execution Plan (PEP),12 described in detail on Page 15 below. The entire process typically 
takes several years, during which there are different – but complementary and coordinated – 
responsibilities and activities for the community, NSF program staff and various funding 
sources. 

Conceptual Design Stage Activities: 

(1) Community Activities. As soon as possible, proponents of a project should provide NSF with 
an Early Concept Proposal that makes a compelling case for the research that would 
necessitate development of a facility, and that describes, in general terms, its essential 
characteristics.  

11 The budget information should be provided using a Work Breakdown Structure (WBS) format, identifying the basis 
for estimates and including a WBS dictionary that defines the scope associated with each WBS element. Contingency 
estimates should include an explanation of the methodology used to calculate the estimate. 
12 The PEP, like the corresponding Project Development Plan (PDP) described below, is an evolving document that 
usually passes through a succession of revisions as project scope and requirements are refined and cost estimates 
become more accurate. 
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These earliest plans identify what is known at that point in project development, as well as what 
tasks remain to be accomplished in order for NSF to consider a project for eventual funding. In 
the near term, they also define what work should be done to develop a to the Conceptual 
Design level of maturity. 

Early in this stage, an NSF PO13 will be assigned to be the primary point of contact with the 
research community to ensure that NSF reacts appropriately to community needs. At the 
earliest opportunity, the PO should organize a Project Advisory Team (PAT)14 to provide advice 
and counsel on project oversight.  

The NSF PO conducts a merit review of the proponents’ Early Concept Proposal, and 
encourages further development by the proponents of a Conceptual Design if the reviews are 
favorable. As the project evolves, the PO and others report on the status of activities to NSF’s 
MREFC Panel – a committee consisting of agency senior management and other relevant staff 
– on a regular basis. 

Proponents should acquaint themselves with NSF’s expectations for the essential elements of a 
construction-ready PEP as described in Appendix 3. Proponents should also develop a skeletal 
plan that will result in the future definition of each of these elements, should NSF encourage 
further pre-construction planning. The plan should address, even if only in the most cursory 
way, each of the essential elements that should be realized in a formal construction-ready PEP. 

For example, proponents may wish to develop a “straw man” PEP that contains sections labeled 
using each of the entries in Appendix 3, but with little or no supporting information provided. 
This serves simply to inform all parties of the range and magnitude of the tasks ahead.  

(2) NSF Staff Activities. In response to the development of an early version of a PEP, the PO, 
with the advice of the PAT, develops an Internal Management Plan (IMP).15 

This internal document specifies how NSF will conduct management and oversight of a project, 
and provides budgetary estimates for developing, constructing and operating the facility.  It also 
identifies critical issues and risks facing the project (for example: project management issues, 
completing essential R&D activities, partnership agreements, termination liabilities) and lays out 
a strategy for financing these activities as well as concomitant NSF oversight requirements.  

13 Administratively, the PO is part of a Directorate or Office that provides supervisory oversight and the budgetary
	
authority to fund PO actions. Depending on the administrative structure of the originating or sponsoring Directorate or 

Office, a Section Head, Division Director, Assistant Director, or Office Head may assign the PO to oversee a 

particular facility-related initiative and will directly or indirectly oversee and guide the activities of the PO. Actions of 

the PO described here and in subsequent life-cycle stages of facility development implicitly recognize the authority of 

the individuals within this supervisory structure to appropriately guide, direct, and approve the actions of the PO. In 

particular, when the phrase ‘PO concurrence’ is used in the following text, this assumes concurrence at whatever 

management level the AD or Office Head has required. Refer to Appendix I for a brief description of the duties of the 

PO, Assistant Director, and others referred to in the Large Facilities Manual, and see also the Roles and
 
Responsibilities Module where more detail is provided.
	

14 See Appendix 1 for a description of Project Advisory Teams. See also “Roles and Responsibilities of NSF Staff 

Involved in the Management and Oversight of Large Facilities.” 

15 See the “Guidelines for Development of Internal Management Plans for Large Facilities” on the internal NSF Web 

site for a full description of the IMP and what is included within it.
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The PO develops the IMP with advice and assistance from the Deputy Director for Large Facility 
Projects (DDLFP),16 the PAT, the Contracting Officer or Agreements Officer, and other NSF 
staff. Following consultation, review and approval within the sponsoring NSF Division and 
Directorate or Office, and upon approval of the IMP by the cognizant NSF Assistant Director 
(AD) or Office Head, the IMP is formally reviewed by the Facilities Panel.17 The Facilities Panel 
is chaired by the DDLFP and includes other NSF staff members experienced in the technical 
and administrative aspects of large project oversight. The Facilities Panel provides written 
comments on the IMP, which become part of the review record and are available to the PO, the 
Originating Organization, the MREFC Panel and the Director. 

The IMP describes the plan for NSF funding the project to Conceptual Design Review (CDR), 
proposes transitional steps to be taken if the project is admitted to the Preliminary 
Design/Readiness Stage, and lays out NSF’s plan to oversee development of the project 
through CDR and internal review. 

The IMP is an internal document that informs NSF of how the principles for sound project 
management and effective NSF oversight will be applied to a particular project. However, each 
large project undertaken by NSF has unique characteristics. Accordingly, these principles 
should be flexibly adapted to meet the specific needs of a particular project. The IMP states the 
justification for pursuing alternatives to the guidelines contained in this chapter.  

3) Funding Considerations. Early in the Conceptual Design stage, NSF and/or other institutions 
begin to invest research and development funds in conceptual development and design, and in 
efforts that promote community building and planning. Investment in fundamental research 
activities, community building, and initial planning activities may occur over many years, and 
some are recognized as having contributed to the conceptual design effort only in retrospect.18 

The cumulative pre-construction investment in research, planning and development that occurs 
during Conceptual Design, Preliminary Design, and Final Design may range from five to 25 
percent of total construction cost, depending on the complexity of the project, and typically 
amounts to about 10 percent. The technology needed to construct a facility may be uncertain, 
unproven or immature, requiring substantial R&D over a period of years.  

16 Located in NSF’s Office of Budget, Finance and Award Management, the DDLFP and the Large Facilities Office 
staff are resources to all NSF Directorates and Offices on issues relating to project management.  While the DDLFP 
has specific responsibilities and authority, described within this document and the accompanying Roles and 
Responsibilities Manual, contributions of the DDLFP to oversight of large facility projects most productively occur 
through participation in broad intramural partnerships, headed by cognizant Program Officers, which broadly engage 
the DDLFP and all of the other resources and expertise available within the NSF to effectively steward projects 
through their life-cycle phases. Refer to Appendix 1 and to the Roles and Responsibilities Module for, respectively, a 
brief overview and a fuller description of the DDLFP and staff of the Large Facilities Office, and the other individuals 
referred to in the Large Facilities Manual.. 
17 The composition of the Facilities Panel described below in Appendix 1. 
18 Some projects come to NSF very well developed, requiring little in the way of conceptual design stage support.  
They are subjected to rigorous scrutiny as they are developed by the responsible NSF Directorates or Offices. 
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Upon merit review of unsolicited and/or solicited proposals, NSF may fund planning and other 
development efforts for particularly promising concepts.19 Such activities might include 
workshops in one or more disciplines, National Academies’ studies, and research projects 
related to the development of new technologies.20 NSF funding opportunities may extend to a 
proposal (or proposals) for development and completion of the project Conceptual Design. 

Exit from the Conceptual Design Stage: 

This stage is complete when a proposal containing the Conceptual Design and a plan and 
funding request leading to a Preliminary Design is received, reviewed and approved for funding.  

The proposal should include: the conceptual design, analyses of how the design satisfies 
science requirements, the supporting infrastructure description, a management plan, budget 
and contingency estimates, risk analysis, potential environmental impacts, description of 
partnering opportunities, and other relevant information.  As in the initial “skeletal plan,”  
developed contemporaneously with the Early Concept Proposal, every topic contained in a full 
construction proposal should be addressed at the completion of Conceptual Design, even if only 
to identify what is not known at that point.21 

The proposal should also include a preliminary PEP.  NSF will subject the proposal to external 
merit review, applying the first ranking criteria (scientific and technical merit) as well as NSF’s 
standard merit review criteria. Projects that review well will be further evaluated by NSF to apply 
the second ranking criteria (agency strategic fit), in accordance with the principles stated in the 
joint NSB/NSF Management Report: Setting Priorities for Large Research Projects Supported 
by the National Science Foundation (NSB-05-77). (See Appendix 2 for discussion of ranking 
criteria.) 

At a minimum, the following components of a PEP should be included within the proposal: 

	 Definition and relative prioritization of the research objectives and science questions that 
the proposed facility will address; 

	 Comprehensive statement of the science requirements to be fulfilled by the proposed 
facility (to the extent possible identifying minimum essential as well as desirable 
quantitative requirements), providing a basis for determining the project’s design goals 
and the associated infrastructure requirements; 

 Description of the research infrastructure needed to meet the science objectives; 
 System-level, site-independent design, including definition of all functional requirements 

and major systems; 
 Analysis of technical feasibility; 

19 Relevant program solicitations may be released to announce funding opportunities for these planning and 
development efforts. 
20 NSF encourages disciplinary and interdisciplinary science planning by all of the research communities that NSF 
supports. In particular, NSF encourages formal planning in fields in which scientists and engineers have traditionally 
not been organized to identify MREFC projects needed for breakthrough advances.
21 Components of a construction-ready Project Execution Plan, which should be fully completed by the time a final 
design is reached, are provided in appendix 4. 
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	 Budget and contingency estimates appropriate to a Conceptual Design22 level of detail. 
The budget should be presented in a Work Breakdown Structure (WBS)23 format and 
include a WBS dictionary describing the intended scope of each WBS element and the 
basis for each estimate. Contingency budgeting, also presented in a WBS format, should 
result from an initial risk analysis of each WBS element. The risk analysis methodology 
should be described. 

	 Initial estimates of the budget required for future operation of the proposed facility; and 
	 Description of the scope of work, budget and schedule needed to continue planning the 

project to arrive at a Preliminary Design. This plan should include the proponents’ 
intended course of action to obtain and apply suitable project management expertise to 
direct the proposed design, development and construction planning activities.   

Other topics that should be included, depending on the specific nature of the project, are: 

 Description of work that should be done to establish technical feasibility, including 
description of high-risk technologies; 

 Identification of long-lead-time items that pace the development of the design or 
construction of the facility; 

 Role of interagency, non-governmental, or international partners in future planning and 
development and/or construction; 

	 Configuration management (maintaining the project baseline and monitoring carefully all 
changes that may provide at best marginal gains, but may result in delaying the project) 
and change control (the formal process by which changes to the cost, schedule and 
technical baseline scope are approved) during design evolution; 

 Plans for system integration, commissioning, testing and acceptance of the facility; 
 Plans for transitioning from construction and commissioning into operation; 
 Liabilities at the end of facility life for site remediation, decontamination, etc. where 

appropriate;
	
 Environmental, safety and health issues that may arise in all project phases; and
	
 Quality assurance and quality control requirements and description of processes.
	

In addition, the following topics may be applicable and/or useful to NSF in its assessment of a 
project’s suitability for advancement to the Preliminary Design/Readiness Stage: 

 Initial concept for a construction and commissioning schedule; 

 Initial risk analysis and mitigation strategy for construction; 

 Potential environmental and safety impacts to be considered in site selection;
	
 Anticipated funding profile and cash-flow analysis during construction;
	

22 The budget information should be provided using a Work Breakdown Structure (WBS) format, identify the basis for 
estimate, and include a WBS dictionary that defines the scope associated with each WBS element. Contingency 
estimates should include an explanation of the methodology used to calculate the estimate.
23 A work breakdown structure (WBS) contains a product-oriented grouping of project tasks that organizes and 
defines the total scope of the project. The WBS is a hierarchical framework that organizes and documents individual 
project components representing work to be accomplished, aggregating the smallest levels of detail into a unified 
project description. WBS integrates and relates all project work (cost, schedule and scope) and is used throughout 
the project management to identify and monitor project process. The project budget and contingency are defined by 
WBS element. A WBS dictionary describes the intended scope of each element, the basis of estimate for budget 
entries, and the methodology for calculating contingency for that element. 
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 Plan for project management during construction; and 
 Initial estimate of annu al operations and maint enance funding that will be needed if th e 

facility is constructed and operated. 

Finally, projects completing the Conceptual Design Stage will also be required to produce a 
Project Development Plan (PDP)24 that describes the work to be undertaken by the proponents 
to bring the project to the Readiness Stage.  

Formal exit from the Conceptual Design Stage typically entails three NSF actions. 

(1) Review and Approval of the Conceptual Design: 

NSF will conduct a CDR,25 which may, as appropriate, involve external experts, consulting firms, 
and in-house expertise in the science, technology and business communities to scrutinize and 
validate the supporting planning documents. The scope of this review includes assessment of 
the scientific, technical and project-management aspects of the proposal. 

The review is organized and conducted by the NSF PO in consultation with the DDLFP. The 
PO has overall responsibility for organizing the review, and throughout the review process acts 
as the interface between the NSF and the project’s proponents. The PO authors the review 
charge and organizes the review panel. The DDLFP strengthens the review process by 
specifying language for incorporation within the charge and for aspects of the review agenda 
pertaining to project management issues, and recommending panelists able to advise NSF in 
non-science related areas of the review. The PO and the DDLFP concur on the implementation 
of these DDLFP recommendations, appealing through their respective supervisors in the event 
of disagreement. Following the review, the PO and the DDLFP will each independently assess 
the review, confer on areas of concern, share their views, and report their observations through 
their respective supervisory chains – the PO via the administrative structure of the sponsoring 
Directorate or Office and the DDLFP via the NSF CFO. 

At this point, the conceptual design baseline is likely to have significant uncertainties. 
Contingency estimates, representing work scope not yet defined but nevertheless essential to 
the completion of the project, will be a significant fraction of the total project budget estimate. 
Significant unknowns and uncertainties often remain to be addressed in more advanced stages 
of planning and development. The conceptual design, system requirements, supporting budget 
estimates, risk analysis, and forecasts of interagency and international partnerships should be 
detailed enough for NSF program officials to decide whether the project concept warrants 
further funding for development. 

(2) Assessment and Prioritization of the proposed facility by the AD or Office Head of the 
sponsoring Directorate or Office: 

24 In general, a PDP provides a work plan for the development phase of a project, including budget, schedule, scope 
of work and risk assessment.  
25 NSF uses the same definition of CDR as the research community proposing the facility, recognizing that there are 
discipline-specific differences in this definition. It is generally understood to mean a definition of the research 
questions the facility is intended to answer, the functional requirements of the proposed facility, definition of the major 
subsystems included in the facility, and a site-independent design with parametric cost and contingency estimates. 
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The AD or Office Head relies on community inputs, discipline-specific studies, advisory 
committee recommendations and internal NSF considerations to prioritize the opportunities 
represented by the project relative to competing opportunities and demands for resources. If, in 
the judgment of the AD or Office Head, the scientific merit and relative importance of the 
proposed facility are sufficiently strong to justify advancement of the project into the Readiness 
Stage, the PO is authorized to proceed with organizing the development of a PDP and with 
updating the IMP to lay out how NSF will oversee and fund further development. 

	 The PDP describes in detail the scope of work to be undertaken by the proponents to 
bring the project to a “Preliminary Design” level of maturity, a schedule for doing so, the 
project proponents’ estimates for the required budget, and an assessment of risk. 

	 The IMP describes plans for oversight, key decision points, and a budget plan for 
supporting the activity during the Readiness Stage where the Preliminary Design is 
developed. The PO also includes an analysis of development risks to the project. In 
addition to technical, environmental and programmatic risks, these include analysis of 
partnering opportunities, competition from other programs, and other NSF-specific 
issues. “Not-to-exceed” cost guidance for construction and anticipated operating costs 
are defined by NSF during ongoing development of the PDP and IMP.26 

When (1) a candidate MREFC project has undergone a successful review of the formal 
proposal(s), conceptual design and the PEP, (2) NSF has conducted merit review of the PDP, 
and (3) the IMP has been endorsed by the AD or Head of the sponsoring Directorate or Office, 
the project may be considered for entry into the Preliminary Design/Readiness Stage.  

(3) Formal Recommendation for Support: 

The Directorate or Office is required to submit a memorandum to the MREFC Panel 
recommending the project for support, explaining how it meets the requirements for MREFC 
funding and how it satisfies the following criteria: 

 The project’s science (research) program addresses one or more science objectives in 
the current NSF Facility Plan,27 clearly demonstrating a significant need for the project; 

 The project has been reviewed by the research community and by NSF, in consultation 
with Directorate Advisory Committees, and has been assigned a very high priority;28 

26 At each subsequent stage in the MREFC process (i.e., at Preliminary Design and Final Design completion), the 
IMP is updated to define NSF’s project-specific expectations for readiness – including budget, schedule, decision 
points, and “not-to-exceed” cost guidance that are determining factors in continued NSF support. 
27 The current Facility Plan is available at http://www.nsf.gov/attachments/102806/public/NSFFacilityPlan.pdf 
28 Evaluation by NSF includes external merit review, using the NSF merit review criteria and the 1st ranking Criteria in 
Appendix 3 and evaluation by the MREFC Panel, using the 2nd ranking Criteria. 
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	 The project’s CDR indicates that: (1) the engineering design and construction plans are 
appropriately defined at the conceptual design level of project maturity and that the 
management plans and budget estimates for further planning and development, as well 
as constructing and operating the facility are reasonable; (2) the sponsoring Directorate 
endorses the IMP and PDP for further development to the Preliminary Design/Readiness 
Stage; (3) the technology to create the facility exists or can exist shortly, and can be 
used without excessive risk; (4) other risks to development are satisfactorily defined and 
minimized or otherwise addressed in the IMP and PDP;29 and (5) there are no better 
alternatives to the facility (i.e., with a better mix of cost and quality) that would address 
the science objectives in a timely manner. 

Copies of the approved CDR – along with the IMP, PDP, Facilities Panel memoranda and 
proposal merit review evaluations – should accompany this memorandum. All materials are 
transmitted to the MREFC Panel by the AD or Office Head of the sponsoring Directorate or 
Office. On the basis of this documentation, and discussions with NSF program staff, the MREFC 
Panel reviews candidate projects, assessing the relative merit of the candidate scientific or 
engineering research facility in comparison to other projects and opportunities competing for 
NSF resources, and recommends to the Director those projects that should move into the 
Preliminary Design/Readiness Stage.30 

The Director evaluates the Internal Management Plan to ensure that the resources NSF 
proposes to commit towards further development are adequately matched to the anticipated 
scope of work, risks, partnering possibilities and other considerations related to further 
development. If satisfied, the Director approves the Preliminary Design Stage IMP and then 
decides which projects should move into this stage. These projects are then included in the 
Facility Plan, which is released annually.  The NSB is asked to concur with the Director’s 
decisions by approving the annual Facility Plan. 

At its May meeting, the NSB’s Committee on Strategy and Budget reviews the portfolio of 
projects that have recently completed CDR, which are being considered for further funding to 
develop Preliminary Designs, to set relative priorities that guide NSF’s investment in their further 
development. NSB considers these candidate facilities and prioritizes their relative importance 
for further development, looking across the entire range of disciplines served by NSF within the 
constellation of other competing opportunities, existing facilities, and the balance of support for 
infrastructure, its utilization, and individual investigator-led research. 

More information about the role of the NSB in selecting and prioritizing large facility projects is 
available in Section 7 of the Roles and Responsibilities Module. 

29 This judgment is based upon information supplied by the PO, the Originating Organization, and the DDLFP. 
30 When an Originating Organization(s) proposes more than one candidate project for consideration by the Panel 
within a two-year time frame, it should prioritize its slate of projects and provide a rationale for its recommendations to 
the Director. 
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Compliance with Environmental and Historical Statutes
	

NSF’s funding of Awardees for the construction or modification of facilities, vessels or research 
structures constitutes a Federal Action that triggers compliance with several statutes designed to 
protect the Nation’s environmental, cultural and historic resources. 

These laws include, but are not limited to, the National Environmental Policy Act (NEPA), the 
National Historic Preservation Act (NHPA) and the Endangered Species Act.  Furthermore, there are 
international agreements and treaties that deal with environmental impacts.  Determining the 
required level of compliance activities – including what documentation, consultation and/or permits 
may be required – is a complex task.  The PO should not attempt to determine the extent of 
compliance requirements without consulting NSF’s Office of the General Counsel. Failure to take 
necessary steps can cause undue delays in a project’s schedule, significant cost escalation and 
potential federal litigation. 

NEPA compliance may require the preparation of an Environmental Assessment (EA) in cases where 
no significant environmental impacts are expected, or the more extensive documentation of an 
Environmental Impact Statement (EIS) where adverse effects are anticipated.  The preparation costs 
of such documents can range from $25,000 to more than $1 million and may take six months to more 
than one year to complete (exclusive of NSF’s defense of any lawsuit filed challenging NSF’s 
compliance with environmental statutes).  

Additionally, in conjunction with or independent of its NEPA compliance, NSF may be required to 
initiate consultations with Native Americans and other interested parties pursuant to NHPA.  These 
compliance requirements can introduce significant schedule and cost risk into the project which 
should be considered and addressed.  Furthermore, there is no special source of funding within NSF 
to pay for the environmental compliance process; the cost is normally borne by the program using 
R&RA funds.  Given these factors, the following guidance is offered: 

1. 	 It is imperative that the PO contact NSF’s Office of the General Counsel early in the
	
conceptual design stage to seek guidance on specific requirements for compliance.
	

2. 	 It is extremely important that the PO and the project get cost estimates for the compliance 
process and factor these into the project’s scope, schedule and budget early in the design 
process. 

The cost drivers associated with these activities (their impact on the project construction cost) need 
to be known by Preliminary Design Review (PDR) since the PDR budget and risk assessment 
provide the basis for the construction funding request. 
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PRELIMINARY DESIGN/READINESS STAGE 

The Preliminary Design/Readiness Stage further develops concepts to a level of maturity in 
which there are: a fully elaborated definition of the motivating research questions; a clearly 
defined site-specific scope; a PDP that addresses major anticipated risks in the completion of 
design and development activities and in the undertaking of construction; and an accurate 
budget estimate that can be presented with high confidence to the NSF Director, NSB, the 
Office of Management and Budget (OMB), and Congress 
for consideration for inclusion in a future NSF budget 
request. 

NSF has implemented a “no cost overrun policy” for cost 
overruns on new MREFC-funded construction projects. 
This policy requires that the total project cost estimate 
developed at the Preliminary Design Stage have adequate 
contingency to cover all foreseeable risks, and that any 
cost increases not covered by contingency be 
accommodated by reductions in scope.31 

To satisfy these requirements, the project is developed to 
a Preliminary Design32 level of maturity. Results of this 
development are reflected in a revised and updated PEP.33 

Components of the updated PEP that deserve particular 
emphasis at this stage include: 

	 Refinement of the research objectives and priorities 
of the proposed facility; 

	 Update of the description of the required 
infrastructure, site-specific design, and definition of 
interconnections of all major subsystems; 

	 Environmental Assessments or Environmental 
Impact Statement (if applicable); 

	 Bottom-up budget and contingency estimates, 
presented using a WBS structure and supported by 
a WBS dictionary defining the scope of individual 
elements; 

 Updated construction schedule; 

“Off-ramps” 
Projects may be removed from the 
Preliminary Design/Readiness stage by 
the NSF Director due to:

 * insufficient priority over the long 

term;


 * failure to satisfy milestones or other 
criteria defined in the IMP/PDP;

 * eclipse by other projects;
 * collapse of major external 


agreements; 

* extensive estimated or actual cost 


overruns; 

* significant changes in schedule for 

development; 
* unexpected technical challenges;
 * changes in the research community 

that indicate eroding support for the 
project;

  * or any other reason that the 

Director deems sufficiently well-

founded. 


Specific reasons for removing an 
MREFC project from this stage will be 
made public via the NSF Facility Plan. 

31 See the MREFC Section of the NSF’s 2009 Budget Request to Congress, page 3, available on-line at 
http://www.nsf.gov/about/budget/fy2009/pdf/29_fy2009.pdf
32 NSF utilizes the conventional definition of preliminary design as used by project managers –  a site-specific design 
defining all major subsystems and their interconnections, a level of design completeness that allows final construction 
drawings to proceed, cost estimation based on construction bidding, and bottom-up estimates of cost and 
contingency. Preliminary design usually has a specific meaning within a particular industry or discipline, and NSF 
adopts the definition most appropriate to each particular project, as defined in the Project Development Plan.
33 See Appendix 4. 
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	 Implementation of a Project Management Control System (PMCS) 34 and inclusion within 
the preliminary design of a resource-loaded schedule; and 

	 Updated risk analysis, including regulatory issues affecting construction or operation, 
and time-dependent factors such as inflation indices, price volatility of commodities, etc. 
(The preliminary design budget estimate will be the basis for a future NSF budget 
request to Congress if the project successfully emerges from the Preliminary 
Design/Readiness phase.  Costs and risks should be projected forward to the 
anticipated award date for construction funds.) 

 Demonstration that key technologies are feasible and can be industrialized if required; 
 Definition of budget and schedule needed to go from preliminary design to final design 

(updated PDP); 
	 Plans for management of the project during construction, including preliminary 

partnership arrangements and international participation, oversight of major sub-awards 
and subcontracts, organizational structure and management of change control;35 and 

	 Updated estimates for future operating costs, anticipated future upgrades, or possible 
decommissioning costs of the facility at the end of its operating life. 

Preliminary Design/Readiness Stage Activities: 

Budgeted contingency funds are re-allocated to defined WBS elements that result from planning 
activity. Consequently, budget uncertainty for projected construction is much reduced relative to 
the earlier conceptual design. (Additional planning and development during the final pre-
construction design stage will result in further transfers of contingency budget to the detailed 
work scope.) Typically, a significant proportion (often one-third or more) of the total pre-
construction planning budget is expended achieving the preliminary baseline. 

Projects in this stage will be reviewed semiannually by the MREFC Panel, based upon updated 
IMP and PDP documents and the PO’s analysis, in consultation with the DDLFP, of how the 
project has progressed. Interim reviews36 during development will be conducted by NSF as 
described in the IMP. This stage culminates in a Preliminary Design Review (PDR), conducted 
by NSF, to ensure that all aspects of the project definition and planning are robust. The results 
of the PDR are reported by the MREFC Panel to the Director for decision on forwarding to the 
NSB. 

34 The Project Management Body of Knowledge (PMBOK) defines the PMCS as an information system consisting of 

the tools and techniques used to gather, integrate and disseminate the output of project management processes. It is 

used to support all aspects of the project from initiating through closing, and can include both manual and automated
	
systems. (See A Guide to the Project Management Body of Knowledge, Third Ed., Project Management Institute, 

Newtown, PA, 2004). The PMCS involves both the software tools for development of the project databases and the 

processes and procedures needed to organize and manage the project. The PMCS is utilized by management to: 

schedule and optimize project resources; determine project status by comparing the work accomplished and 

resources expended by a particular date to the anticipated accomplishments of the baseline plan; compute and track 

Earned Value, and evaluate project risk factors by simulating various “what if” scenarios; and manage the change 

process by evaluating the effects of alterations to the baseline on the project’s planned budget and schedule.
	

35 These plans are a preliminary version of the Project Execution Plan that defines how the project will conduct itself 

during the construction phase – see Appendix 4.

36 Interim reviews are typically held semi-annually. Exceptions to this, dictated by the needs of a particular project, are 

justified in the IMP.
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Alternate “On-Ramps” into Readiness 

Not all projects navigate the same course through the pre-conceptual and conceptual design 
stages. For example, conceptual design could be funded by other agencies or non-Federal 
sources, or an opportunity could arise for the U.S. community to participate in a well-
developed international effort. In such circumstances, where the conceptual design is 
complete and has been extensively reviewed to the satisfaction of NSF, admission to the 
Readiness Stage may be the most appropriate entry point into the MREFC process. 

Prerequisites for entry are submission of a proposal that presents the science case for a 
project, as well as a PEP and construction budget of appropriate maturity for the project’s 
state of development. Proposals should be submitted via the standard on-line FastLane 
channel only after discussions with the PO that include a request for waiver of the nominal 
page limits for NSF proposals (normally granted at the Directorate level).  Reviews of this 
proposal, conducted by the PO in consultation with the DDLFP, will help to establish whether 
NSF will support the project’s preliminary design, and to determine a schedule for future 
reviews and decision points. 

Regardless of how or when the project enters the Preliminary Design Stage, a PDR will be 
conducted by NSF prior to consideration of its promotion into the Final Design Stage.  The 
timing for such a review will be determined in consultation among the project proponents, the 
PO and the DDLFP. 

Preliminary Design Review: 

NSF conducts a PDR, collaboratively organized and led by the PO and the DDLFP, to assess 
the robustness of the technical design and completeness of the budget and construction 
planning. The review is organized and conducted by the NSF PO in consultation with the 
DDLFP. The PO has overall responsibility for organizing the review, and throughout the review 
process acts as the interface between the NSF and the project’s proponents. The PO authors 
the review charge and organizes the review panel. The DDLFP strengthens the review process 
by specifying language for incorporation within the charge and for aspects of the review agenda 
pertaining to project management issues, and recommending panelists able to advise NSF in 
non-science related areas of the review. The PO and the DDLFP concur on the implementation 
of these DDLFP recommendations, appealing through their respective supervisors in the event 
of disagreement. Following the review, the PO and the DDLFP will each independently assess 
the review, confer on areas of concern, share their views, and report their observations through 
their respective supervisory chains – the PO via the administrative structure of the sponsoring 
Directorate or Office and the DDLFP via the NSF CFO. 

The review scrutinizes the effectiveness of project management through this stage of 
development, as well as plans for completion of final design and eventual construction and 
operation. The PDR may utilize, as appropriate, external experts, consultants and outside firms 
to evaluate proposed plans and budgets. The PDR also examines the management structure 
and credentials of key staff to assure NSF that an appropriately skilled management 
organization is ready to complete final design activities and execute the construction phase of 
the project. 

The MREFC Panel evaluates the findings, conclusions and recommendations for consistency 
and examines areas in which judgments by the PO or the DDLFP raise questions or concerns. 
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Once the project has satisfied any recommendations made by NSF as a result of external 
review, and resolved any outstanding issues, the MREFC Panel recommends to the NSF 
Director that the project is ready for advancement to the Final Design Stage of development and 
is a candidate for NSB approval for inclusion in a future NSF budget request for construction 
funding. At any time, the MREFC Panel or the Office of the Director may request further 
external review. 

Following the PDR, the NSF PO updates the IMP to describe proposed plans for budgeting and 
oversight, and to finalize commitments from interagency and international partners during final 
design. The PO directs the project’s proposers to update the PDP to lay out the work scope, 
budget and schedule necessary to bring the project to Final Design.  

The completion of project planning and development, culminating in a Final Design, should be 
aligned with the expected time-scale for requesting and appropriating construction funds. The 
NSF Director is the coordinator for this critical planning activity, bringing projects forward for 
construction only if, in the Director’s judgment, OMB and Congress are likely to approve the 
request and appropriation of funds within the time period in which the Preliminary Design plans 
and cost estimate remain valid. 

Exit from the Preliminary Design/Readiness Stage: 

A candidate project exits from this stage and enters the Final Design/Board Approval stage after 
successful review by the MREFC Panel, and after the NSF Director recommends the proposed 
project to the NSB for approval to include in a future year budget request. The MREFC Panel 
and the Director should first be satisfied that the following conditions have been met:  

	 The AD or Office Head of the sponsoring Directorate or Office (the Originating 
Organization) continues to assert the high scientific merit and importance of the project 
and has a sound financial plan for supporting the remaining pre-construction planning 
activities and the future operations and use of the facility. 

	 The Preliminary Design has been successfully reviewed internally and by an external 
panel of experts in order to obtain the best possible objective advice from authorities in 
the fields and disciplines utilized by the project. 

	 The DDLFP concurs that the Preliminary Design is reasonable and poses an acceptable 
level of risk, and that anticipated costs for construction and operation are sufficiently well 
known. 

 The NSF Chief Financial Officer certifies that the Preliminary Design budget has been 
satisfactorily defined. 

 The NSF Director is satisfied that external participation in all phases of the project (other 
agencies, international and/or private sector entities, etc.) is well planned. 

 Updated IMP and PDP documents have been reviewed and approved by the Facilities 
Panel (IMP only), the MREFC Panel and the Director. 

 An appropriate Project Leadership/Management team is in place. 
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	 The MREFC Panel asserts that the proposed MREFC project, when compared to other 
proposed projects – whether within the same field, across related fields, or across 
different fields37 – is among the very highest priorities for potential new facilities. 

Based on its review of the information provided and discussions with program and project staff, 
the MREFC Panel (chaired by the Deputy Director, and with the advice and recommendation of 
the DDLFP and the CFO) forwards one or more projects in priority order to the Director, who 
makes the decision to forward to the NSB for approval. The rationale and criteria used for the 
selection and prioritization of these projects is clearly articulated in the Facility Plan. 

NSB APPROVAL/FINAL DESIGN STAGE 

The goal of the NSB Approval/Final Design Stage is to meet the requirements necessary to 
advance the proposed project to the subsequent Construction Stage. Budgetary and 
administrative requirements for entry include NSF review and approval of the project’s 
preliminary design as described in the PEP, and NSB approval to include the project in a future 
NSF budget request. 

Technical requirements include: 

	 Delivery of designs, specifications and work scopes that can be placed for bid to 
industry; 

	 Refined bottom-up cost estimates and contingency estimates; 
	 Implementation of a PMCS for project technical and financial status reporting; 
	 Completion of recruitment of key staff and cost account managers needed to undertake 

construction of the project; 
	 Industrialization of key technologies needed for construction; 
	 Finalization of commitments with interagency and international partners; and 
	 Submission to NSF of a PEP38 for construction. 

Successful exit occurs when a final, construction-ready PEP has been completed, reviewed and 
approved by NSF, and when Congressional appropriation of MREFC funds occurs, based upon 
a specific budget request to Congress.  

NSB Submission and Approval: 

The Originating Organization is responsible for preparing the documentation needed for the 
NSB to review and approve a proposed MREFC project for inclusion in a future budget 
request.39 Prior to NSB submission, the Director’s Review Board (DRB)40 reviews and approves 
the documentation supporting advancement of the project into the NSB Approved Stage (such 

37 In making this determination, the second and third ranking criteria in Appendix 3 are judiciously applied.
	
38 Further discus sion of the PE P is found in Chapter 4 of the Facilities Ma nual and in the supplementary material i n
	
Chapter 5: “Guidelines for Development or Project Execution Plans for Large Facility Projects.” 

39  See Appendix 8 for description of required documentation.
	
40 See page 58 for the composition of this group.
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as prior stage reviews, committee evaluations, PDP evaluation and reviewed proposal ratings) 
to ensure adherence to NSF processes and policies. 

As NSB considers projects for approval, NSF makes available to the NSB, upon request, the 
PEP and IMP, and the reviews from the community, the Facilities Panel, the DDLFP, the 
MREFC Panel and other relevant parties. The NSB considers the following elements, applying 
primarily the third ranking criteria (national priorities: see Appendix 2), as appropriate: 
 The research and science enabled by the proposed facility; 
 Construction plans together with their risks and degree of readiness; 
 Budget justification for construction and operation of the facility;  
 The likelihood that funding will be available in the next few years; and 
 The priority of the project in furthering one or several objectives in the Facility Plan. 

If NSB approves a project for future-year funding, it specifies its priority among all projects in the 
Board-approved stage.41 If a project is not approved, or if an approved project’s plans are no 
longer deemed to be clearly and fully construction-ready, NSB will remand that project to the 
Preliminary Design/Readiness stage for further work. Projects should not languish in this stage; 
they are expected to be resubmitted to the NSB in the following year. 

Inclusion in an NSF Budget Request: 

The NSF Director proposes, in priority order, the NSB-approved construction-ready projects for 
the MREFC Account.  If an MREFC “new start” is approved for inclusion in the President’s 
Budget Request to Congress, then Congress may ask for additional information through formal 
hearings and/or informal briefings.  Once Congress passes an appropriations act for NSF and 
the President signs it into law, NSF may request authority to obligate funds. 

Before funds are available for a new project, an approved Final Design Baseline should be in 
place, as described in the next section  At that point, several steps remain to be taken before an 
MREFC award can be made: successful review of the final design baseline; internal NSF review 
by the DRB; Director recommendation to the NSB for making an award; NSB review and 
approval; and negotiation of the terms and conditions of the cooperative agreement between 
NSF and the Awardee institution for the activities in conformance with the final baseline. 

Final Design Review (FDR): 

NSB-approved projects should continue to receive pre-construction development funds in order 
to produce a Final Design, which includes the following elements: 

 A final construction-ready design; 
 Tools and technologies needed to construct the project; 
 A project management plan describing governance of the project, configuration control 

plans, and plans for reporting technical and financial status, managing sub-awardees 
and working with interagency and international partners; 

41 The Board as cribes the v ery highest priority to pr ojects that are u nder construction.  T here is no pri ority among 
them; they should all move forward at a suitable pace. 
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 A fully implemented PMCS, including a final version of the resource-loaded schedule 
and mechanisms for the project to generate reports – using the Earned Value 
Management System (EVMS)42 – on a monthly basis and use them as a management 
tool. Path dependencies, schedule float, and critical path are defined; 

 Updated budget and contingency, including risk analysis, presented in a detailed Work 
Breakdown Structure (WBS) format accompanied by a WBS dictionary defining the 
scope of all entries; 

 A significant proportion of the budget based on externally provided information such as 
vendor estimates or quotes, publically available supplier prices, and the like; 

 All necessary partnership agreements and Memoranda of Understanding; 
 Fit-up and installation details of major components and commissioning strategy; 
 Plans for Quality Assurance and Safety; 
 Updated operating cost estimates; and 
 Certification that all of the pre-construction planning topics, including those listed in 

Appendix 3, are fully complete and determined to be adequate. 

After Congress appropriates MREFC construction funds for the project – but before such funds 
are released – NSF reviews and approves the Final Design Baseline to ensure that the project 
plans and budget are fully ready for construction and that there is a high degree of confidence 
that the facility can be delivered within the parameters defined in the project baseline.43 

The PO and the DDLFP are responsible for collaboratively organizing and leading the Final 
Design Review (FDR). The review is conducted according to the same standards and with the 
same respective roles for the PO and DDLFP as described previously for the PDR The review is 
organized and conducted by the NSF PO in consultation with the DDLFP. The PO has overall 
responsibility for organizing the review, and throughout the review process acts as the interface 
between the NSF and the project’s proponents. The PO authors the review charge and 
organizes the review panel. The DDLFP strengthens the review process by specifying language 
for incorporation within the charge and for aspects of the review agenda pertaining to project 
management issues, and recommending panelists able to advise NSF in non-science related 
areas of the review. The PO and the DDLFP concur on the implementation of these DDLFP 
recommendations, appealing through their respective supervisors in the event of disagreement. 
Following the review, the PO and the DDLFP will each independently assess the review, confer 
on areas of concern, share their views, and report their observations through their respective 

42 Progress should be tracked and measured using the Earned Value method (this method is required by the Office of 
Management and Budget in its Planning, Budgeting, Acquisition, and Management of Capital Assets circular). Earned 
Value is an objective analysis of a project’s cost and schedule progress as compared to the Baseline Project 
Definition (or, Rebaselined Project Definition).  Tracking cost and schedule variances (as described below) enables 
decision makers to assess overall project performance and, when there are budget overruns or schedule slips, to 
implement corrective actions. Earned Value uses three “building blocks” (Planned Value (PV), Earned Value (EV), 
and Actual Cost (AC)) to calculate Schedule (EV – PV) and Cost (EV – AC) variances.  Negative results indicate that 
a project is over budget and/or behind schedule. To use Earned Value, one needs to determine the percent of a task 
that has been completed.  For purposes of Government Performance and Results Act (GPRA) reporting, a simple 
measure of Earned Value will be used:  if a task has not been started, it is 0% complete; if a task has been started it 
is assumed to be 50% complete; and only when a task has been completed is the whole value earned.  A discussion 
of Earned Value is included in the EVM section of Chapter V – Guidelines for Financial Management. 
43 T his scrutin y emphasizes th e importa nce of initia l pl anning a nd d efinition of the tec hnical sc ope, b udget, and 
schedule, and implementation of a transparent process for management of changes to the final baseline. 
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supervisory chains – the PO via the administrative structure of the sponsoring Directorate or 
Office and the DDLFP via the NSF CFO. 

The scope of the FDR includes assessment of the technical and project-management 
components of the proposed project. Review panel participants provide an objective view of the 
project and a critical evaluation of the plans and risks embodied in the proposed program. 
Participants provide expertise in the principal disciplines and specialties utilized by the project, 
balanced among scientific, engineering, business and project-management credentials. In 
addition, the IMP should continue to be updated and assessed annually to ensure that the 
underlying assumptions about the project remain valid. If construction funds fail to be 
appropriated as planned, the NSF Director may choose to remand the project to the Preliminary 
Design/Readiness stage or mandate annual project status reviews to assure NSF of the 
continued viability of the project’s plan and budget for construction. 

Due to the Federal appropriations process, there may be one or more years between the PDR 
and the start of construction, which is predicated on successful completion of the FDR. During 
this time the NSF will review the project at least annually to ensure that the total project cost and 
basis of estimate, schedule, and risk management plan presented at the PDR are still valid. 
Following the same pattern as the CDR and PDR, the PO has overall responsibility for 
organizing the review, and throughout the review process acts as the interface between the 
NSF and the project’s proponents. The PO authors the review charge and organizes the review 
panel. The DDLFP strengthens the review process by specifying language for incorporation 
within the charge and contributing to planning of the review agenda in areas pertaining to 
project management issues, and recommending panelists able to advise NSF in non-science 
related areas of the review. The PO and the DDLFP concur on the implementation of these 
DDLFP recommendations, appealing through their respective supervisors in the event of 
disagreement. Following the review, the PO and the DDLFP will each independently assess the 
review, share their views, confer on areas of concern, and report their observations through 
their respective supervisory chains – the PO via the administrative structure of the sponsoring 
Directorate or Office and the DDLFP via the NSF CFO. 

In the event the project’s construction plans are determined to be inconsistent with the pending 
budget request, NSF will undertake remedial action. Should remedial action be necessary 
following the review, the sponsoring Directorate or Office recommends this to the NSF OD after 
consultation with the PAT, internal deliberation, and if appropriate, consultation with the MREFC 
Panel. Remedial action may include, for example, revision of the project’s budget, scope, and/or 
schedule, or withdrawal of NSF’s request for construction funding. 

CONSTRUCTION STAGE 

After Congress appropriates funds for an MREFC project, NSF proceeds to award the contracts 
and/or cooperative agreements for construction of the facility. The policies and procedures in 
the PAM (an internal document) apply to MREFC projects.  The PAM covers the internal award 
process from proposal generation through merit review, DRB and NSB reviews, and final award. 
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Following a successful review of the final design baseline, the Director recommends to NSB that 
it approve construction award(s).44 NSB reviews the recommendation and authorizes the 
making of the award(s). Following this approval, an award instrument, generally a cooperative 
agreement(s), between NSF and the awardee institution(s) is negotiated, and construction 
activities begin in conformance with the final baseline. 

The awardee(s) provides periodic financial and technical status reports to NSF according to the 
terms and conditions of the Cooperative Agreement. The project is subjected to periodic post-
award status reviews that may examine any or all of the following topics: technical performance, 
cost, schedule and management performance, at least annually, and perhaps more frequently 
during certain periods, if justified by the project’s rate of expenditure.. These reviews are 
typically held at the facility. 

NSF appoints the review panel members directly and oversees them directly. They are typically 
external experts covering all aspects of the project, and assess technical progress, cost, 
schedule and management performance. These panels report directly to NSF on project 
direction and any needed changes.  The reviews are organized and conducted by the PO in 
consultation with the DDLFP..The review is organized and conducted by the NSF PO in 
consultation with the DDLFP. The PO has overall responsibility for organizing the review, and 
throughout the review process acts as the interface between the NSF and the project’s 
proponents. The PO authors the review charge and organizes the review panel. The DDLFP 
strengthens the review process by specifying language for incorporation within the charge and 
for aspects of the review agenda pertaining to project management issues, and recommending 
panelists able to advise NSF in non-science related areas of the review. The PO and the 
DDLFP concur on the implementation of these DDLFP recommendations, appealing through 
their respective supervisors in the event of disagreement. Following the review, the PO and the 
DDLFP will each independently assess the review, confer on areas of concern, share their 
views, and report their observations through their respective supervisory chains – the PO via the 
administrative structure of the sponsoring Directorate or Office and the DDLFP via the NSF 
CFO. (Note: Many projects invite panels of experts to review and advise on project plans and 
progress. Such panels report to the Project Director, and are not a substitute for NSF-organized 
external oversight reviews.)   
Generally, when cost and/or schedule performance begin to deviate from plans, change control 
is exercised by the project through a Change Control Board (CCB)45 action, resulting in 
modifications to the project's budget or schedule contingency. Whenever a project approves a 
change control action that results in allocating or returning contingency to the pool of 
contingency funds, the baseline Budgeted Cost of Work Scheduled (also referred to as the 
Planned Value) has changed.  
It is normal practice for a project to update its Estimate to Complete (ETC), a process whereby 
the Actual Cost of Work Performed (ACWP) is compared to the baseline cost. The results are 

44 See Appendix 5 for required documentation. 
45 A Change Control Board comprises the senior project managers responsible for defining the project's resource 
requirements and allocating or expending those resources. It typically consists of the Project Director, Project 
Manager, Business Manager, cost account managers of principal work breakdown structure elements, chief scientist 
and engineer, and systems engineer. It may include other project staff whose authority pertains to the range of 
activities considered by the Board. 
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used to revise the remaining cost estimate to determine the project's ETC. This activity also 
results in baseline changes. 
Such budgetary adjustments do not mean that costs have exceeded the total funds 
appropriated (in the case of an upward adjustment); rather, they signify that contingency funds 
are being expended. 
Similar change-control actions affect the Baseline Cost of Work Scheduled. They revise the 
baseline project schedule and the available schedule contingency or “float” time – that is, the 
difference between milestones on the schedule's critical path and the expected completion 
dates for activities that lead to the accomplishment of those milestones. 
If only small fractions of the available contingency and float are expended, the re-baselining is 
done unilaterally by the project. NSF approval is required only when the CCB recommends 
change actions that exceed the budget or schedule thresholds identified in the Cooperative 
Agreement between NSF and Awardee. 
It is essential for the project management to respect the project baseline rigorously, maintaining 
each adjusted baseline in the project's database along with the attributed CCB actions. This 
allows the project and NSF to systematically track the evolution of the baseline from its initial 
release through all subsequent changes. 
NSF approval is required if re-baselining involves changes to the NSB-approved Total Project 
Cost (TPC). An increase in construction cost exceeding 20 percent of the NSB-approved 
baseline cost or $10 million (whichever is smaller) should be reviewed and approved by the 
NSB on the recommendation of the MREFC Panel and the Director.  In all cases where 
increases in the TPC beyond the NSB-approved level are foreseen, the MREFC Panel, through 
the NSF Deputy Director, is notified, reviews, concurs with, and/or makes alternative 
recommendations regarding the Originating Organization’s plan for dealing with the issue. 

Prior to requesting approval of such increases, a new external baseline review should be 
conducted to examine the nature of the problems encountered, and to determine whether de-
scoping is an option or, if not, whether the problems have been solved. Upon review, cost and 
schedule are stabilized, and the contingency adjusted to an appropriate level.  

For TPC increases below the NSB threshold, the nature and depth of the review will vary.  
Whenever any such cost increases are foreseen, it is most important that the DDLFP is 
consulted early, concurs on the details of the Originating Organization’s plan, and advises and 
concurs on details of the external re-baselining review.  Similarly, when there are indications 
that the project contingency will fall below reasonable standards,46 the NSF PO should discuss 
plans for dealing with the variance with the Project Director.  A good practice here is to note 
such information in the monthly status reports that go to the DDLFP, NSF’s Office of Budget, 
Finance and Award Management (BFA), and the NSF Director’s office.  Also, the DDLFP is a 
resource for dealing with such problems and steps that can be taken to restore adequate 
contingency. 

In addition to supplying regular status reports required in the terms and conditions of the 
cooperative agreement, it is essential that MREFC project staff inform NSF staff in a timely 

46 See details in Chapter IV, Detailed Considerations and Requirements: FREQUENCY AND CONTENT OF 
REPORTS and REQUIREMENTS FOR OVERSIGHT, REVIEWS, AND REPORTING. 
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manner of major issues or significant changes in project status, such as re-baselining, problems 
with partnerships, or surprising research and development results.  NSF management, the 
MREFC Panel and the NSB should in turn be informed of such developments. 

On rare occasions, MREFC projects under construction may encounter unforeseen budget or 
programmatic challenges that are of a substantial enough level to be considered grounds for 
termination or significant modification to the original project goals.  NSF will provide NSB with 
appropriate information and a recommendation.  NSB will decide whether termination or 
significant modification to the original project goals is warranted.47 

47 NSB/NSF Setting Priorities for Large Research Facilities Projects Supported by the National Science Foundation, 
NSB-05-77. 
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POST-CONSTRUCTION STAGES
	

Commissioning: 


The transition from construction to operations is rarely abrupt.  Many facility projects require a 
testing and commissioning phase, funded through the MREFC Account.  The scope of these 
activities is defined in the PEP and included in the initial MREFC budget request. The PEP is 
included by reference in NSF’s cooperative agreement or contract with the Awardee institution, 
documenting the mutual understanding of the work scope funded by MREFC funds. In some 
cases, particularly with distributed facility projects, early operations funding begins to increase 
as aspects of a facility come on line, although full construction funding may not have concluded.  
Although these phases overlap in time, they are budgeted and managed separately. 

NSF will ask for a commissioning plan at least one year prior to initial commissioning activities. 
The scope of commissioning work is to undertake initial operation of the facility and bring it up to 
the design level of operation in accordance with the IMP. The IMP is updated prior to the 
operations stage to define reviews, decision points, strategies for renewal or re-competition, 
plan for advanced R&D or technology refresh, upgrades, etc. 

The content of the commissioning plan will be adapted to the specific nature of the facility but at 
a minimum it should include: 

 A detailed bottom-up cost estimate for operations.. 

 A detailed management plan for operation of the facility, including the roles of 


key staff and plans for advisory committees.  
 Education and outreach plans and their associated costs 
 The costs of an in-house research  program, if applicable. 
 A detailed set of acceptance criteria that establish that the facility is finished and 

ready to commence routine operations. 
	 A listing of which environmental safety and health (ES&H) standards will be 

followed by the awardee and a description of how adherence to those standards 
will be verified. A policy for reporting to the NSF accidents or environmental 
releases should also be given. This may be given as a reference to an existing 
ES&H plan for the project. 

	 A listing of which cybersecurity standards will be followed by the awardee and a 
description of how adherence to those standards will be verified. A policy for 
reporting to NSF of any breaches of cybersecurity should also be given. This 
may be given as a reference to an existing cybersecurity plan for the project. 

	 A discussion of how major maintenance issues (such as budgeting for periodic 
replacement of long-lived capital assets who useful life extends beyond the 
duration of the cooperative agreement) will be handled 

	 A discussion and a preliminary cost estimate for decommissioning the facility. 
	 A set of performance goals and metrics sufficient to establish that the facility is 

operating successfully. These will be updated in each year’s Annual Work Plan 
(see below) 

Once the commisioning plan is complete, an Operations Readiness Review (ORR) will be held 
to examine and comment on the plan. The review is organized and conducted by the NSF PO in 
consultation with the DDLFP. The PO has overall responsibility for organizing the review, and 

29 



 

  

 
 
 
 
 

 

 

 
 

 
 

 
 

 

 
                                                 
 
 
 

  

throughout the review process acts as the interface between the NSF and the project’s 
proponents. The PO authors the review charge and organizes the review panel. The DDLFP 
strengthens the review process by specifying language for incorporation within the charge and 
for aspects of the review agenda pertaining to project management issues, and recommending 
panelists able to advise NSF in non-science related areas of the review. The PO and the 
DDLFP concur on the implementation of these DDLFP recommendations, appealing through 
their respective supervisors in the event of disagreement. Following the review, the PO and the 
DDLFP will each independently assess the review, confer on areas of concern, share their 
views, and report their observations through their respective supervisory chains – the PO via the 
administrative structure of the sponsoring Directorate or Office and the DDLFP via the NSF 
CFO. 

Operations:  

Although NSF does not directly manage the operations of the facilities it supports (with the 
exception of Antarctic activities), the agency engages in oversight of facility awards during each 
stage of the facility’s life cycle. In oversight, NSF employs a team-oriented approach in which 
scientific and engineering staff work closely with business operations staff. Additional detail on 
facility operations may be found in the Guidelines for Operations Module48 and among the 
special topics found in Chapter IV: Detailed Considerations and Requirements. 

The Awardee responsible for construction or acquisition of a new facility is normally the entity 
that submits a proposal for operation of the facility during the construction stage. However, the 
Operations Stage may be managed by a different entity, depending on circumstances stated in 
the IMP. 

The operations proposal is merit-reviewed following NSF’s guidelines. Operations activities are 
funded through NSF’s R&RA and/or EHR account.  Testing and acceptance, user training and 
engineering studies occur as the facility transitions to full operation. Operations include the day-
to-day work required to: support and conduct research and education activities; ensure that the 
facility is operating efficiently and cost-effectively; and provide small- and intermediate-scale 
technical enhancements when needed to maintain state-of-the-art research capabilities.  

Three key aspects of NSF oversight of large facility operations, which are referenced in and 
required by the cooperative agreement, are: Annual Work Plans, Annual Reports and Annual 
Operations Reviews. 

	 The Annual Work Plan describes what the facility expects to accomplish in the coming 
fiscal year. The Annual Work Plan should include a series of high level performance 
goals (clear and agreed upon goal sand objectives, performance measures and, where 
appropriate, performance targets) for the coming year. The goals should include both 
scientific and operations (i.e. installation of new equipment or commissioning of new 
buildings, maintenance, EOT and ES&H) issues. The goals will naturally vary from 

48 Guidelines for Operations ( in preparation ) 
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facility to facility and should be agreed upon between the awardee and the NSF Program 
Officer. Goals in the Annual Work Plan should meet the standard of being specific, 
realistic, measurable and time based. The DDLFP will review the goals to ensure they 
meet this standard. The goals described in the annual work plan are in addition to those 
that may be required under GPRA reporting. 

	 The Annual Report describes in detail the activities of the facility in the previous fiscal 
year. This report is required to review progress on that year’s performance goals (as 
described in the Annual Work Plan). Due to changing research priorities or external 
forces not all performance goals may be met each year but an explanation of progress 
on each goal is required. The NSF PO reviews and approves the Annual Report. 

	 In most cases, NSF will annually conduct Operations Reviews of its major multi-user 
research facilities, utilizing an external panel of experts spanning the principal range of 
functions necessary to sustain facility operations, or carry out or participate in an 
alternate activity that accomplishes an equivalent purpose.  Exceptions to the annual 
review (or its alternate) occur when NSF partners with other entities to fund operations. 
In those instances, the Memorandum of Understanding between the partners defines the 
process for monitoring: 1) identification and accomplishment of programmatic goals; 2) 
fiscal accountability; 3) stewardship of NSF assets; and 4) compliance with laws and 
regulations. These reviews (or their alternates) should determine the extent to which the 
facility is meeting the goals of its Annual Plan, discuss any upcoming challenges for 
operations, and highlight best practices that could be applied to other large NSF 
facilities. Metrics and performance goals or targets should include objectives related to 
educational outreach and broader societal impacts, in addition to research goals of the 
operating facility. Whenever possible, the review should be conducted at the facility itself 
by an external panel comprised of experts in the operations of similar large scientific 
facilities and representatives of the user community served by the facility. The panel 
should produce a formal written report.  Results of the review are used by NSF to 
provide feedback to the facility operator in the formulation of goals or targets for the 
coming year. (The Operations Review is not meant to compete with the Business 
System Review49 (BSR) which looks at business processes.) 

	 The review is organized and conducted by the NSF PO in consultation with the DDLFP. 
The PO has overall responsibility for organizing the review (or representing NSF’s 
interests in the case of a partnership), and for acting as the interface between the NSF 
and the project’s proponents throughout the review process. The DDLFP advises the 
NSF PO during the planning and execution of the review to ensure that there is 
consistent practice across NSF in the formulation of performance goals, that goals and 
objectives are clearly stated and represent quantifiable performance measures or targets 
where practical, are periodically reported, and that an evaluation and feedback 
mechanism is implemented as an essential part of an ongoing program of continual 
performance enhancement. In the event of disagreement, the PO and DDLFP appeal 
through their respective supervisors. 

49 See the Business Systems Review module for a thorough description of the BSR process. To avoid duplication of effort, the 
scope of the BSR is adapted to utilize relevant information stemming from other NSF reviews and audits. 
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Following the review, the PO and the DDLFP will each independently assess the review, 
share their views, confer on areas of concern, and report their observations through their 
respective supervisory chains – the PO via the administrative structure of the sponsoring 
Directorate or Office and the DDLFP via the NSF CFO. 

	 In most cases, observers of the review shall include the Program Officer, the cognizant 
Business Officer, and staff from the Large Facilities Office, and possibly other NSF staff 
who provide additional resources that benefit the review (for example, the Office of 
General Counsel, the Office of International Science and Engineering, etc.). Budget 
considerations, logistical constraints, or alternate processes for review agreed to by NSF 
and its funding partners may result in exceptions to the number and range of NSF staff 
participating.  

Renewal/Recompetition: 

The operations stage of large facilities is typically more than 10 years, with significant variation 
within NSF’s portfolio.50 To stay at the research frontier, upgrades and renewal of equipment are 
usually required. In the case of an observatory, this may include new instruments and cameras. 
For a sensor network, it may include the deployment of additional sensors or renewal of 
cyberinfrastructure. At an accelerator facility, the upgrades may take the form of higher energy 
or luminosity or new detectors.  In general, these upgrades and renewals will be funded from 
R&RA funds, often from a portion of the operating funds designed for such purposes. Funding 
for more significant upgrades – the cost of which exceeds the MREFC threshold – may come 
from the MREFC account. In that case, the approval process is the same as that for a new 
MREFC project.  

Most NSF facilities will be operated by a managing organization.51 Because facility lifetimes are 
long (some current facilities have operated in excess of 40 years), recompetition of 
management is appropriate at intervals. Whenever practical, NSF seeks to make competitive 
renewal awards for operation of large facilities after external merit review.  NSB resolution 97-
224 states that “Expiring awards are to be recompeted unless it is judged to be in the interest of 
US science and engineering not to do so”. Consistent with NSB policy, NSF will, at appropriate 
intervals, consider whether or not to recompete the management.  

The NSB issued a statement requiring full and open recompetition of awards for operation of 
major facilities upon their completion, and following an appropriate time period to bring the 
facility to sustainable operations.52  The goal of competition is to stimulate new approaches 
toward more effective management that may offset any potential for increased costs, and ideally 
may achieve some cost savings.  Important considerations beyond performance of current 
management include how recompetition might affect the scientific productivity of the facility and 
the burden it would place on the community.  The determination of whether to compete the 

50 Computing facilities, for example, may have a useful lifetime of less than 10 years.
	
51 Current examples include Associated Universities, Inc. (AUI) for the National Radio Astronomy Observatory
	
(NRAO); University Corporation for Atmospheric Research (UCAR) for the National Center for Atmospheric Research 

(NCAR); and Cornell University for the National Astronomy and Ionosphere Center (NAIC).

52 See NSB Statement On Competition, Recompetition, and Renewal of NSF Awards, NSF 08-16, available on-line 
at http://www.nsf.gov/nsb/publications/2008/nsb0816_statement.pdf. 
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effort is based on the expert advice of NSF staff and, where applicable, external sources using 
the facility, and should be presented to the NSB for approval.   

Termination: 

To remain at the research frontier and support new facilities, NSF should retire existing facilities 
when the science they enable is of a lower strategic priority than science that could be enabled 
by alternate use of the funds.  Such decisions will be difficult to make, in part because of the 
number of stakeholders and interested parties, and will require extensive community 
consultation and input, which may come from “blue ribbon” panels, National Academies 
committees and professional societies.  In some cases in which a facility can continue to be 
productive, it may be possible to transfer ownership to another agency, a university or a 
consortium of universities. It is the responsibility of the Directorates and Divisions to periodically 
review their facilities portfolio and to consider which facilities may have reached an appropriate 
end of NSF support. 

When the decision is made to close or transfer ownership of a facility, a transition plan will be 
developed, which includes all termination costs and liabilities, including disposal of equipment, 
environmental and site remediation or restoration, pension and health care responsibilities, etc.  
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III. Planning and Managing Large Facility Projects Not Funded by the 
MREFC Account 

INTRODUCTION 

The project management processes and principles described in the preceding chapter are 
generally applicable to all large facility projects, irrespective of the source of construction 
funding. However, considerable flexibility is allowed in the management approach to adapt the 
process to the requirements and scope of any particular project. 

This chapter, predicated upon an understanding of Chapter II, provides guidelines for planning 
and managing new facility projects that are not constructed with funding from MREFC 
accounts.53 This is usually the case when the project does not qualify for MREFC funding54 

and/or the sponsoring Directorate or Office chooses not to apply for MREFC funding.   

This chapter applies to non-MREFC facility projects that take a multi-stage design approach 
similar to that described in Chapter II, and that are large enough to require multiple levels of 
approval within NSF beyond the level of the Originating Organization. (It does not pertain to 
awards for centers, or other types of awards unrelated to facilities which require approval merely 
because of their large size). The total cost of a non-MREFC facility project generally ranges 
from millions to tens of millions of dollars or more. The majority of these projects will require 
NSB award approval.55 

Non-MREFC projects are not subject to the same requirements for Conceptual Design, 
Preliminary Design, and Final Design reviews outlined in Chapter II.  Nor are they required to 
use the three sets of ranking criteria in Appendix 2 or subject to review by the MREFC Panel. 
However, the elements described in Chapter II make a useful toolkit for a Directorate or Office 
to use in planning and managing all large facilities that proceed through these design stages.  
How the elements might apply is the focus of this chapter. 

As in the case of MREFC projects, NSF is committed to the principle that flexibility does not 
preclude rigor.  For projects that do not require a multi-stage design approach, the PO should 
explain the variation and define the management approach taken in the project’s IMP. 

53 R&RA (and possibly EHR) appropriations accounts are used to support the construction of non-MREFC large 
facilities. In addition, non-construction activities of MREFC-funded construction projects, including research, design, 
development, and operations costs, are normally funded through the R&RA and/or EHR appropriations accounts. 
54 See the previous chapter for eligibility requirements for MREFC funding. 
55 The Proposal and Award Manual (PAM), Chapter VI.H.3 requires the following items to be submitted to the NSB for 
approval: (1) - Large Awards. Proposed awards where the average annual award amount is 1% or more of the 
awarding Directorate or Office's prior year current plan (including any funds transferred from other Federal agencies 
to be awarded through NSF funding actions); (2) - Major Construction Projects. NSB approval is required when the 
resulting cost is expected to exceed the percentage threshold for NSB award approval; (3) - Awards Involving Policy 
Issues or Unusual Sensitivity. NSB interests may include the establishment of new centers, institutes, or facilities that 
have the potential for rapid growth in funding or special budgetary initiatives. 
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Selection Criteria: Both MREFC and non-MREFC facility projects should depend on a 
proposal-driven process with external and internal merit review. Other factors to consider might 
include: 

 Exceptional opportunity to enable frontier S&E research & education; 
 Urgent contemporary research & education need; 
 High priority within the relevant S&E communities; 
 Accessibility to an appropriately broad user community; 
 Partnerships well defined; 
 Technical feasibility and risks thoroughly addressed; and 
 A well developed PEP. 

PO Oversight:  At the earliest practical point, each large-facility project is assigned an NSF 
PO56 with primary responsibility for award management and project oversight. As noted in 
Chapter II, NSF restricts the choice of POs overseeing MREFC-funded activities to permanent 
NSF employees57 to assure continuity of oversight. POs overseeing non-MREFC funded 
projects are exempt from this statutory requirement. However, the principle should be taken into 
consideration for non-MREFC projects by matching the term of assignment of the cognizant 
NSF oversight staff to the duration of the late-stage planning and construction activity. 
Alternatively, assigning a team of POs with a mix of permanent and rotating staff may help 
ensure continuity. 

Facilities Panel: The Facilities Panel58 is available to review and provide comments on the IMP 
for a large facility project, independent of the source of construction funds.  

Interaction with Deputy Director for Large Facility Projects: The DDLFP is available in an 
advisory capacity to NSF staff working on non-MREFC funded projects as a resource for best 
practices for project management and business oversight. But the DDLFP’s involvement is not 
mandatory unless so directed by the Director, the Deputy Director or the Assistant 
Director/Office Head of the Originating Organization(s). The DDLFP may be asked by the 
Director or Deputy Director to review DRB and NSB packages for non-MREFC facilities. 

Project Advisory Teams: At the earliest opportunity, the PO should organize a PAT59 to 
provide advice and counsel implementing developmental oversight. It is not mandatory that the 
DDLFP (or designated representative) be a member of the PAT, but he/she may be invited by 
the PO to participate where the complexity or magnitude of the project warrants. In the event 
that a PAT is formed, the participation of a Contracts and Complex Agreements Officer (or 
Grants Officer where applicable) is recommended. 

56 Also referred to within NSF as Program Director or Program Manager.
	
57 See Public Law 107-368, Section 14(c).
	
58 See Cha pter IV and the de tailed e xplanations i n the “R oles a nd R esponsibilities” se ction of Cha pter V for a
	
description of the Facilities Panel.

59 See Appendix 1 for a complete description of the Project Advisory Team. See also “Roles and Responsibilities of 

NSF Staff Involved in the Management and Oversight of Large Facilities”.
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NSB Budget Approval:  Unlike MREFC projects, non-MREFC projects do not require formal 
NSB approval as part of the budget process in order to be included in future NSF budget 
requests. Rather, the non-MREFC projects are considered by NSB in the course of reviewing 
the entire NSF budget request. However, both MREFC projects and non-MREFC facility 
projects of large size require both DRB and NSB approval before an award is made. 

NSF Office of the Director:  Providing information early in the planning process to the Office of 
the Director is advisable. The Director may wish to share information items periodically with the 
NSB. 

PRE-CONSTRUCTION PLANNING AND DEVELOPMENT 

As is the case with most MREFC projects, pre-construction planning and development of non-
MREFC facility projects may progress through sequential stages of increasing investment, 
planning, assessment and oversight. At each stage, the technical evolution of the project and 
NSF’s preparatory planning and budgeting are coordinated and synchronized to achieve an 
orderly evaluation process that results in eventual construction funding for the most meritorious 
projects. 

The sponsoring Directorate decides upon the appropriate degree of rigor and formality in pre-
construction planning necessary to ensure that the project is well defined and appropriately 
budgeted. These decisions are based upon the size and complexity of the proposed project, 
and are documented and justified in the project’s IMP.  

As with MREFC projects, most non-MREFC funded projects begin when NSF responds to a 
community initiative (exceptions may include infrastructure replacement and addition). Such 
initiatives may take different forms – for example, a report from a community planning activity or 
a formal proposal. The sponsoring Directorate or Office’s decisions and strategies for project 
review, funding and oversight are delineated in the IMP. The IMP specifies how NSF will 
supervise management of a project, and provides budgetary estimates for developing, 
constructing and operating the facility.  It also identifies termination liabilities and lays out a 
strategy for financing these activities as well as the concomitant NSF oversight requirements.  

The PO in the sponsoring Directorate or Office prepares the IMP in the early stages of the 
project’s conceptualization. It is reviewed and approved by the Assistant Director/Office Head of 
the Originating Organization(s). The Originating Organization(s) may design and adopt 
oversight processes and procedures that are flexibly tailored to the needs of the particular 
project. 

Very large or complex projects will require more formalized pre-construction planning and 
frequent status reporting. Smaller projects will have appropriate requirements.60 The project 
management approach used must be scaled to the needs of a particular project. For example, 
project management controls used to manage project resources, document project activity and 
plan alternate courses of action to mitigate risk will be much more sophisticated and costly for a 
large-scale project than for a small one.  

60 See the section on Internal Management Plans in Chapter V for additional details. 
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Budgets, schedules, risk assessments, and project management plans will be similarly scaled. 
The IMP defines NSF’s expectations for the appropriate level of scaling that optimally matches 
oversight requirements to project needs. NSF conveys these expectations to the project 
proponents for incorporation in their PDP and PEP as appropriate. 
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IV.Detailed Considerations and Requirements 

This chapter provides greater detail about key management, budgeting and reporting activities 
that should be carried out, throughout a project’s life-cycle phases, for both MREFC and non-
MREFC projects to ensure adherence to principles established by NSF. 

(Note: The following descriptions provide summaries. They are not a substitute for the detailed 
guidance in NSF’s Proposal and Award Manual [PAM], an internal document. NSF POs should 
be thoroughly conversant with the contents of the PAM.) 

BUDGETING AND FUNDING 

The Awardee is responsible for developing budgets to establish and/or operate a facility. The 
PO is responsible for reviewing these budgets (and the assumptions used to develop them) for 
completeness, appropriateness and reasonableness, and then for making a funding 
recommendation. The PO then develops a funding profile and a cash-flow analysis with 
examination of associated risks,61 and takes the steps to secure appropriate commitments from 
all internal and external sources of funds. 

Funding for the activity (development, construction and operation) is derived from the 
appropriate NSF budget account – R&RA, EHR or MREFC. Barring documented exceptions, 
the R&RA (and possibly EHR) account will be used to fund concept, development, operations & 
maintenance, renewal or termination costs. By contrast, the MREFC account, if applicable, will 
be used to fund implementation (construction, acquisition and commissioning) costs. 

For non-MREFC projects, the R&RA (and possibly EHR) account also funds the implementation 
costs. In all cases, attention should be paid to the fundamental difference between creating the 
basic infrastructure (i.e., constructing and/or acquiring the facility and all its installed 
instrumentation and equipment), operating the facility and enabling others to use the 
infrastructure once it has been established. Construction, operations and maintenance are 
typically funded through a Cooperative Agreement between NSF and the managing 
organization. Infrastructure utilization is typically supported through grants, funded by NSF 
through the R&RA and/or EHR accounts and/or other agencies, to individual researchers to 
conduct research and education activities at the facility. 

Budgets for construction are part of a construction proposal, which is subjected to review by the 
PO in order to obtain additional expert judgment. The construction budget is the result of 
developing a project baseline, as discussed in Chapter II. Proposed budgets should also include 
details concerning contributions from other agency or international partners. As indicated in 

61 A cash-flow analysis compares the project’s anticipated expenditure rate, plus the time-phased risk exposure 
associated with budgeted contingency, to the NSF’s planned schedule for obligating funding. Projects typically 
perform optimally when they are “technically limited,” i.e. the rate at which the project progresses is limited by 
technical considerations, rather than “financially limited,” where a project’s progress is limited by the availability of 
funding. 
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previous chapters, before proposals for construction can be considered, funds for the project 
should be appropriated by Congress and allocated by the NSF Director. 

When funds from separate appropriations are obligated under a single award, the Cooperative 
Agreement will specify the account to which various expenditures are to be charged. Awardees 
are expected to adhere to those specifications; the PO and the Grants Officer ensure 
adherence. In the case of partnerships, the PO explores options for generating proposals and 
develops a proposal-generating document with the project partners. It is very important that 
potential partners understand the NSF process. 

For projects to be funded through the R&RA and/or EHR accounts, the PO recommends the 
making of an award in accordance with the proposal processing procedures contained in 
Chapter VI of the PAM. The PO, together with staff from NSF’s Division of Grants and 
Agreements (DGA), drafts the Cooperative Agreement that will govern the project in accordance 
with the procedures contained in Chapter VIII of the PAM. DGA makes the award once the 
Cooperative Agreement is executed. 

Such awards are made to the submitting institution. For awards involving property, the PO 
consults with the Office of General Counsel, the Division of Financial Management and the 
DDLFP to determine whether the value of the property should be included on NSF’s financial 
statements. The DDLFP coordinates with other BFA management divisions as required. In 
circumstances where there are multiple Awardees, the PO will nominate a coordinating 
Awardee. Alternatively, a single Awardee could make sub-awards. In that case, POs need to be 
aware that NSF loses “privity” – a legal relationship conferring the ability to intervene or deal 
directly with the sub-awardees. The Awardee is then responsible for ensuring performance of 
the sub-awardee scope of work. 

Budgets for Construction Awards: 

NSF utilizes internal staff, outside experts and consulting firms and NSF-conducted external 
expert reviews at the Preliminary Design and Final Design stage to ensure that proposed 
construction budgets have the following characteristics: 

 Budgets are based on the approved cost, schedule and performance requirements 
defined in the project baseline. 

 The budget contingency and scope contingency are adequate to mitigate anticipated risk 
factors defined in the project’s risk analysis. 

 Budgets include adequate funding for project management, including the use of 
appropriate project management tools such as project management control software and 
associated staff support. 

 Where budget caps are imposed, there are sound strategies to de-scope the project or, 
alternatively, include a scope contingency62 in the budget. 

62 Scope contingency refers to those project objectives of lesser importance within the overall project scope, which 
may optionally be eliminated, if necessary, in order to accomplish the primary objectives while remaining within 
budget and schedule constraints. 
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	 Adequate funds are provided for system integration. Failure to address integration 
issues, including appropriate staffing and funding, can lead to serious cost overruns and 
corresponding schedule slips. 

	 Funding is included for commissioning, testing and acceptance of the facility and 
transition from construction/acquisition to operations. The budget should include funding 
for staff to perform these activities and train the operations personnel. Roles change as 
a project progresses from construction through commissioning and eventually to 
operations; time and staffing requirements need to be carefully calculated in advance. 

	 Where partnerships are involved, monetary contributions to construction and/or 

acquisition and eventual operations and usage are timely and sufficient.
	

	 All IT costs – both initial cost and continuing costs of hardware, software, maintenance, 
upgrades and operations – are fully considered. Rapid advances in computing may 
require upgrades as often as every three to five years. 

Budgets for Operations Awards: 

It is incumbent on NSF to plan and budget for effective research and educational use of 
facilities, as well as the costs to operate the facility. 

Given funding constraints, a proper balance should be struck between support for users of 
facilities and the facilities themselves. In many cases, such support extends to in-house users of 
the facilities. Funding is through the Directorate/Office R&RA or EHR account. When an NSF 
Directorate proposes a facility for MREFC funding, a commitment is made by that Directorate to 
provide adequate funding for the operation and utilization of the facility. Other sources of 
support may be provided through other agency awards or partner funding. Support for 
education/outreach may also come through EHR, if appropriate. 

In order to prepare for the operations phase of a large facility or infrastructure project, it is 
essential to begin to establish, in the conceptual design stage, the level of funding needed for 
operations. The choice of technology may impact this funding level, and the project design 
should be optimized with operating cost as a key element. The PO provides “not-to-exceed” 
guidance on expected operating costs prior to the onset of preliminary design activities, and the 
proposer’s preliminary facility design should contain a substantive, reviewable estimate of 
expected operating costs that will be considered as one of the determining factors in advancing 
a project for construction funding. The estimate is regularly reevaluated during final design and 
construction activities to ensure that the expectations of NSF and the Awardee are aligned.  

NSF staff should ensure that a plan is in place to make anticipated operating funds available by 
the final year of construction and/or acquisition. (In some cases, initial operation of a facility will 
overlap with completion of construction.) The plan should specify the sources of all NSF funds 
and any expectation to share costs between Directorates/Offices and with external partners. If 
there are partners, the plan should address the conditions under which advanced payments are 
appropriate, and how advanced payments will be accounted for. 

Proper support of end users is essential to the efficient utilization of a facility. Accordingly, the 
PO may have to increase the end user’s budget or redirect support within a program to support 
new investigators. Planning for end-user support should be started in the Concept stage and 
continues until operations begin. 
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The PO should refer to the funding profile and cash-flow analysis developed earlier in making 
budgeting and funding decisions. Budgets should be carefully reviewed to ensure that the 
assumptions used to develop them remain valid and that the estimate is complete, appropriate 
and reasonable. Multiyear budgets should take inflation into account, using official factors 
published by the Office of Management and Budget each year (available from NSF’s Budget 
Division) or other accepted methods. However, when NSF budgets are flat, NSF may not be 
able to afford inflationary increases in operations funding for facilities, and reductions in staff 
and/or operations may be required. 

Salary costs are typically the most significant component of operating budgets. Categories 
typically include: professionals and technicians to operate and maintain the facility; IT 
specialists; administrative and grounds staff; environmental, health and safety specialists; 
machinists; designers, engineers and software experts to support users; engineers/scientists to 
conduct R&D for continuous improvement to the facility and related instrumentation; liaison staff 
to interface with the community; project management specialists for ongoing projects; financial 
and budget specialists; and staff to meet reporting requirements. 

Budgets should also include careful consideration of key non-salary factors. When power costs 
are significant and volatile, a strategy for dealing with price fluctuation should be developed as 
part of the operations plan. Other examples of items that may require separate consideration 
are expendables – such as cryogens, gases and spare parts – and ancillary equipment such as 
refrigerators and IT equipment. Planners should assess emerging IT technologies, such as grid 
computing, to ensure that the research community will have appropriate resources to make best 
use of the data and to assume leadership roles in the field. Initial IT capital costs and the cost of 
software development, including software support during operations, need to be carefully 
evaluated.63 Furthermore, informed estimates regarding the small- and mid-scale 
instrumentation needs of the facility and users of the facility should be made.  

Education and Outreach during Operation: 

NSF’s large facilities present exceptional opportunities for furthering science education at many 
levels: education and training of graduate students and postdoctoral researchers; research 
experiences for undergraduate students (REU programs); K-12 education; research 
experiences (RET programs) and in-service training for K-12 teachers; and informal science 
education for the community. Pursuit of these activities can also result in broadening 
participation in scientific training, research and science education by individuals from 
underrepresented groups, strengthening diversity of participation. 

The PO should encourage the facility Director, well before the operations phase, to begin 
planning that leads to effective programs in these areas. Exceptional programs are often the 
result of synergistic partnerships among scientists, formal educators and the broader 
community. The PO should encourage such partnerships, and may be able to utilize NSF 
resources to facilitate their development in some circumstances. The PO may give direction to 
the facility that a small percentage of the annual operations budget (on the order of one to two 

63 While specific computing costs generally drop with time (Moore’s Law), the data volume is increasing at least as 
fast, and greater and greater bandwidth is required for the transmission of data to remote users.  As a result, the time 
frame for IT upgrades/turnover is typically three to four years. 
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percent) should be used to further educational outreach, or may request a separate proposal 
from the facility to fund these activities. Graduate training and funding of REU and RET 
programs are usually funded through separate NSF awards. 

Contingency budgeting during operations: 

In accordance with OMB Circular A-21: Cost Principles for Universities and OMB circular A-122: 
Cost Principles for Non-profit Organizations, contingency or “Director’s Reserve” funds are not 
an allowed component of facility operations budgets. Operating budgets should include explicitly 
identified allowances for repairs, maintenance and other factors such as “technology refresh” for 
IT infrastructure. It is recommended that each project undertake a systematic program of formal 
risk assessment to identify the potential cost and operations impacts of non-recurring events, 
along with an assessment of their probability of occurrence, and include this information as part 
of the operating plan. 

For example, a PO may request a periodic formal Condition Assessment report (an evaluation 
of capital assets requiring significant expenditures for periodic replacement or refurbishment 
and having a lifetime longer than the usual five-year award cycle), accompanied by an Asset 
Management Plan (a strategic plan for dealing with these issues), to inform NSF and the facility 
management of anticipated major and infrequent maintenance expenses that cause a significant 
departure from the routine funding profile. This allows NSF, as part of its budget allocation 
process, to proactively address these issues before they become immediate needs. 

Operating budgets should include, when appropriate, resources to provide a continuing program 
of advanced R&D that will enable a facility to evolve its scientific program and best meet the 
needs of the research community. The PO should be closely involved in monitoring and 
assessing the facility’s evolution and in supporting advanced R&D planning and budgeting. 
Evaluation of each large NSF facility, as part of its yearly operations review, should include a 
section on the plans for advanced R&D and should relate these plans to the anticipated evolving 
mission of the facility. This evaluation helps guide the PO in formulating a budget strategy for 
funding advanced R&D efforts. 

It is important that NSF identify and devise plans to address the specific issues that arise as part 
of the termination and closeout of a facility at the end of its scientifically competitive life. It is 
recommended that the PO develop a process for projecting the anticipated termination of the 
facility along with the costs and legal requirements of this action. For example, annual review of 
an evolving plan for the decommissioning and disposal of the facility assets and environmental 
obligations needs to be systematically considered as part of the facilities operations mission. 
This process should create and keep current a plan for the facility’s termination and closeout, 
along with its associated budget liability. While not part of the annual budgeting process, this 
information informs the longer-term strategic planning at the NSF Division and Directorate 
levels. 

SYSTEM INTEGRATION, COMMISSIONING, TESTING AND ACCEPTANCE 

System Integration, Commissioning, Testing and Acceptance are Awardee functions, and are 
an essential part of complex construction/acquisition projects. Failure to perform them, or to 
adequately plan for them, can lead to serious cost and schedule overruns. The Awardee is 
required to describe its plans for System Integration, Commissioning, Testing and Acceptance 
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in the PEP. The PO approves these plans, but is also required to include periodic review of 
progress in these areas: 

	 System Integration – combining and coordinating the many physical and performance 
interfaces in a project; 

	 Commissioning - substantiating the capability of the facility to function as designed by 
bringing various system components on line first sequentially and then in simultaneous 
operations to study and affirm the interaction among subsystems; 

	 Testing - assessing the operation of the facility by applying the criteria established in the 
PEP to measure acceptable performance; and 

	 Conditions for Acceptance - specifying the expected condition of the facility, its 
performance attributes, the tests the Awardee will perform, and the data it will consider 
prior to accepting the facility or components of the facility and declaring it ready for 
Operations and Maintenance. In some cases, a phased approach to acceptance will be 
required. For example, for distributed-but-integrated facilities or for facilities with complex 
instrumentation and equipment, the PO will want the Awardee to demonstrate 
performance and perform acceptance procedures for part of the system prior to 
proceeding with construction and/or acquisition of other systems. The PO, in 
consultation with the relevant Division Director and AD/Office Head, will determine 
whether the Awardee will conduct the tests and accept the facility or whether the PO will 
participate in the testing and accept the facility on behalf of the government. 

Frequently, some aspects of construction and/or acquisition overlap with initial operation. A 
detailed Transition Plan should be developed by the Awardee and incorporated into the PEP at 
least one year prior to the anticipated commencement of commissioning activities. Elements of 
the Transition Plan are first addressed during Conceptual Design, and become progressively 
more detailed as planning evolves. During construction, the PO reviews the plan, utilizing 
internal staff, external experts, consultants, external review panels and the resources of the 
DDLFP.64 The review of the Transition Plan considers the following questions: 

	 Will the project have parallel periods of construction/acquisition and operations, with 
some components coming on line earlier than others? 

	 What is the project’s strategy for facility acceptance, operational readiness review, site 
safety and security, and training of operational staff and members of the research 
community utilizing the facility? 

	 What are project plans for transitioning staff from construction to operational support 
activities? Is there a plan to bring in personnel with the requisite technical skills to 
operate and support the facility at appropriate times? Have training needs been 
addressed? 

 What risks to the project might result from contractor interference during periods of 
beneficial use or occupancy as construction activities conclude? 

 What contracting strategies are employed to ensure that priority tasks are completed in a 
timely way and do not delay operational readiness? 

 What are project plans for obtaining use and occupancy permits, or satisfying other local 
regulatory criteria? 

64 Optional for projects not constructed with MREFC funds. 
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	 Do the budgets reflect a proper allocation between construction/acquisition and 

operations? 


For projects funded through the MREFC account, even if limited operations are undertaken, the 
changeover from MREFC funding to R&RA and/or EHR funding does not have to occur until the 
facility has been accepted and the PO ensures that the budget is estimated accordingly. Where 
R&RA and/or EHR funding will be used prior to acceptance, the PO will ensure that the budget 
justification clearly describes the changeover and that the earlier changeover is estimated and 
budgeted accordingly. 

PREPARATION OF PROPOSALS FOR OPERATIONS AND MAINTENANCE 

In order to avoid funding gaps, formal proposals to operate a facility should be prepared well in 
advance of the anticipated start date for operations: as much as two years prior to the end of 
construction and commissioning activities.  POs and Directorates/Offices are encouraged to 
take into account the time needed for internal NSF review, including NSB review, and offer 
guidance to the community. Estimates of the funds for operations and maintenance are 
provided even in the planning stages of a facility. The potential Awardee and/or the PO need to 
establish a dialogue with the user community to determine the resources needed to fully exploit 
the facility. In addition, the proposal should include: 

	 All costs to operate, maintain and periodically upgrade the facility, its instrumentation 
and the IT components, including cost and approximate time of investment (Note: A PO 
can expect that IT components will need to be upgraded at least every three to five 
years.); 

	 The costs of an in-house research program (as a separate line item in the budget), if 
applicable, including an indication of how the overall research program will be managed 
and how research program resources will be allocated; 

 Education and outreach plans and costs; and 
 A detailed management plan for operations of the facility, including the roles of key staff 

and plans for advisory committees. 

The review of the proposal includes a realistic assessment of the costs to operate and maintain 
the facility in a safe and effective manner, consistent with NSF’s Government Performance and 
Results Act (GPRA) goals for facilities. The PO is also responsible for oversight of operational 
facilities through the various reviews and reports described in the IMP. In addition to following 
the procedures referenced as appropriate to Chapters V and VI of the PAM, the PO considers 
(with the assistance of external reviewers with expertise in managing comparably scaled 
facilities) these questions: 

 Is the facility ready for reliable operations and is the infrastructure (including personnel 
requirements) adequate to execute the proposed work plan? 

 Do the operations and maintenance plans allow for optimal utilization of the facility by 
users (e.g., scheduled operating time versus down-time)? 

 Is there an appropriate balance between in-house research and research of external 
users? 

 Are safety (including IT security and security of the physical plant), environmental and 
health issues, if any, addressed? 

 Are plans for securing human subjects clearances included, if applicable (e.g., 
assessments of education-related activities)? 
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	 Have all costs been considered and estimated and is the available funding sufficient, or 
is some adjustment needed? 

Throughout the operational stage, the Awardee operates and maintains the facility in 
accordance with the terms and conditions outlined in the Cooperative Agreement. The PO, 
together with the DGA or the Division of Acquisition and Cooperative Support (DACS), drafts the 
Cooperative Agreement that will govern the operational phase of the project in accordance with 
the procedures contained in Chapter VIII of the PAM. The Cooperative Agreement will include 
plans for NSF oversight, reflect the needs of the facility users, and address how the user 
program will be managed and how user time will be allocated. The PO provides oversight for all 
aspects of operations, maintenance and the research and education program. The PO also 
maintains an awareness of emerging technical, managerial and financial issues through contact 
with the facility managers and users, and through oversight, reviews and reports. 

PROCEDURES FOR RENEWAL OR TERMINATION OF AN OPERATING LARGE FACILITY 

At least two years prior to the expiration of an award for operations of a facility,65 the PO will 
plan a review of the results of research and education, the affected community’s needs, and the 
facility’s management, including the performance of its managing organization. The reviews will 
be used to determine whether to renew the award, upgrade the facility, recompete the award or 
terminate the facility. If the reviews show that the facility is of low priority relative to other funding 
opportunities within the field(s) of research served by the facility, or is otherwise not meeting its 
goals and objectives, the PO, working with the Division Director and AD/Office Head, will 
prepare a plan for either upgrading the facility’s capabilities or terminating support. 

If the reviews show that the facility remains a high priority and has been successful in meeting 
its goals and objectives, the Originating Organization considers whether renewal of the 
operating agreement with the Awardee institution, or recompetition, is in the best interests of 
NSF and the affected community.66 

In most cases of recompetition, the managing organization of a facility is required to compete 
with other organizations for continuation of the management of the facility. In the event that a 
decision is made to recompete or to terminate support for a facility, the PO will give the 

65 The PO should use his or her judgment and consider the complexity of the facility in determining whether to begin 
the review process earlier.
66 In deciding whether to renew or recompete, the PO should consider that the National Science Board has 
expressed its preference for recompeting all awards periodically.  Awards may be renewed without recompetition or 
with only limited competition if there is sufficient justification; e.g., facilities or facility sites with special features that 
preclude relocation or recompetition, or partnership-related complexities that prevent recompetition.  Federally 
Funded Research and Development Centers (FFRDCs) cannot be renewed or terminated until a comprehensive 
review is performed.  The review should meet the requirements outlined in the Federal Acquisition Regulations 
(“FAR” - Part 35.017-4, Reviewing FFRDCs):  An FFRDC review should include the following:  (1) An examination of 
the sponsor's special technical needs and mission requirements that are performed by the FFRDC to determine if and 
at what level they continue to exist; (2) Consideration of alternative sources to meet the sponsor's needs; (3) An 
assessment of the efficiency and effectiveness of the FFRDC in meeting the sponsor's needs, including the FFRDC's 
ability to maintain its objectivity, independence, quick response capability, currency in its field(s) of expertise, and 
familiarity with the needs of its sponsor; (4) An assessment of the adequacy of the FFRDC management in ensuring 
a cost-effective operation; and (5) A determination that the criteria for establishing the FFRDC continue to be satisfied 
and that the sponsoring agreement is in compliance with FAR 35.017-1. 
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incumbent Awardee as much notice as possible, but not less than one year, so that all 
necessary arrangements to transfer (in the case of unsuccessful recompetition) or terminate 
obligations to vendors and employees can be planned and implemented.  

The PO analyzes the costs and benefits of the facility, taking into consideration the following 
issues: 

 How much does the community need the facility, and is the community strong and 
actively engaged in utilizing it? 

 Is the facility meeting the research and education goals and objectives originally 
proposed? 

 Will meeting the goals and objectives place the United States in a leading position within 
the research areas served by the facility? 

 Is the facility a high priority of the field, as established by long-range planning? 
 Is the facility operating in an efficient and cost-effective manner, or are there alternative, 

more efficient and cost-effective ways to meet the need? 
 What research opportunities and education opportunities elsewhere are being lost by 

continued support of this facility? 
 The extent to which the facility has been reaching its annual performance goals and the 

reasons for not meeting goals. 

The PO analyzes what can and what needs to be done in light of the available funding, and 
considers the following options: 

 Recompete the award; 

 Renew NSF support;
	
 Renew NSF support and plan upgrades to the facility; 

 Renew NSF support to allow operations to transition to self-sufficiency (through, for 


example, institutional, industrial or other modes of support);
	
 Renew NSF support to allow operations to ramp-down, leading to termination; or
	
 Terminate NSF support. 


In the case of a recompetition, a renewal proposal is received from the Awardee institution, and 
possibly from other institutions. The proposal(s) is (are) merit reviewed in accordance with 
procedures in Chapters V and VI of the PAM. The normal thresholds for DRB and NSB award 
approval apply.67 

DOCUMENTATION REQUIREMENTS 

The Awardee is responsible for ensuring that a document management system is in place that 
provides for retention and retrieval of essential and significant documentation related to the 
project. Awardee documentation may take many forms, from informal e-mail communications to 
formal letters, bids and contracts. NSF strongly prefers that this system be electronically 
accessible via Internet, rather than paper-based, but recognizes that some paper records are 

67 Refer to the footnote in Chapter III on award thresholds requiring DRB and NSB approval. 
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necessary. The documentation system should not only aid in identifying the types of documents 
to retain, but should also contain appropriate controls over official documents such as drawings 
to ensure that only the most recent drawings are being used and that only authorized personnel 
are able to access and modify them. A sound document management system will help prevent 
miscommunications and misunderstandings and will ensure that the facility operators have the 
information required to maintain the facility. 

Awardees should retain financial records, supporting documents, statistical records and other 
records pertinent to a grant for a period of three years after submission of the Final Project 
Report. In addition, access to any pertinent books, documents, papers and records should be 
made available to the NSF Director and the Comptroller General of the United States or any of 
their duly authorized representatives to make audits, examinations, excerpts and transcripts. 

The documentation required, and the responsibility for producing and maintaining it, varies 
within the facility life cycle. During Development, the PO is responsible for producing and 
maintaining documentation related to review and approval of awards. Managing the 
documentation pertaining to the review and processing of proposals and awards is the PO’s 
responsibility throughout the life of the project. Chapter VI of the PAM requires that proposal 
decisions be clearly documented. Chapter XII of the PAM requires that NSF award records be 
retained and either retired or disposed of in accordance with Federal law and regulation. NSF 
documentation should include all partnership and other agreements, standard jackets in the 
NSF-required format, the IMP, the Baseline Project Definition (typically defined in the PEP), the 
record of oversight (including all reviews and reports) and significant project correspondence. 

During Construction, essential and significant documentation includes the record of any decision 
affecting the cost, schedule or performance baseline. At a minimum, the following forms of 
documentation should be retained: 

 Memoranda of Understanding and any other project agreements or deals; 
 Architectural, engineering, shop and as-built drawings; 
 Correspondence identifying problems, the resolution process, and the final decision; 
 Contingency log; 
 Change requests and approvals; and 
 System integration, commissioning, testing and acceptance plans and results. 

During Operations & Maintenance, the Awardee documents facility performance in terms of 

(1) the facility itself – e. g., historical record of all costs related to maintenance (preventive, 
deferred, repairs and/or emergency), operating time, and scheduled as well as 
unscheduled down time, and 

(2) use of the facility for research and education (including a record of users that includes 
the name, affiliation, funding agency, award number and annual award amount for each 
user). 

REQUIREMENTS FOR OVERSIGHT, REVIEWS AND REPORTING 

Oversight, reviews and reporting requirements change as a facility moves through its life cycle 
and differ substantially between the Construction and Operations Stages. The Awardee is 
responsible for complying with the reporting requirements contained in the Cooperative 
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Agreement, e.g., technical and financial reporting, GPRA reporting and final reporting and 
closeout requirements for termination of the award. The Awardee is also responsible for 
providing internal oversight of its own activities. This may require internal reporting and reviews 
by committees established by the Awardee institution for the purpose of oversight.68 

Reviews and reporting are an important part of the oversight process that allows the PO to 
monitor performance and compliance with project goals. Due to the complex nature of facilities, 
the level of oversight will be considerably greater than for a typical NSF research grant. The PO 
has continuous responsibility for oversight of the facility in accordance with the IMP and through 
various reviews and reports, such as consultation and coordination with the DDLFP, 
consultation with the Facilities panel, and periodic updates to the MREFC Panel (if applicable) 
and NSB. 

Reviews and reporting incur certain costs. Depending on the size of the project and the 
distribution of the information, these costs may be significant enough to warrant explicit 
inclusion in the project budget. Review and reporting plans and costs should be identified in the 
PO’s IMP and in the Awardee’s PEP so that they can be adequately considered in the project 
budget and schedule. The PO should clearly define the reporting requirements that are the 
responsibility of the Awardee in the Cooperative Agreement and these requirements should be 
noted as milestones on the project master schedule for construction. The Project Director 
adheres to the Awardee’s institutional practices regarding financial and business operations 
controls,69 and internal reporting (e.g., to the Principal Investigator, Dean, etc., as applicable 
and required). 

It is important that consideration be given to Conflict of Interest rules and Privacy Act restrictions 
when distributing and sharing reports containing proprietary or confidential information. 

Frequency and Content of Reports: 

Reports are generally provided on a monthly and/or quarterly basis, with a comprehensive 
annual report provided by a predetermined date. Some projects, particularly those with 
construction activities or frequent changes in design, will need more frequent reporting intervals. 
During the Construction Stage, the Project Director, who is responsible for executing and 
controlling the project in accordance with the PEP and the Cooperative Agreement, reports to 
the PO on a periodic basis (monthly for MREFC-funded projects and no less than quarterly in 
other cases). Those reports should include the following: 

 Summary of financial and technical status – work accomplished during the reporting 
period, including major scientific and/or technical accomplishments and milestones 
achieved; 

 Comparison of actual cost and schedule to planned cost and schedule, using EVMS 
methodology; 

 Review of current or anticipated problem areas and corrective actions; 

68 See  als o, th e Re porting Requirements s ection in  Ch apter V for m ore d etail on  r eporting r equirements, a nd 
Guidelines for Planning External Reviews of NSF’s Large Facilities for a description of best practices. 
69 See “Guidelines for Conducting Total Business Systems Reviews of NSF’s Large Facilities” in Chapter V. 
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 Management information such as changes in key personnel, subcontracts and 
subcontractor performance, and any other information about which the PO needs to be 
aware; and 

 Concerns, upcoming milestones or project deliverables. 

For MREFC projects in the Construction Stage, the PO is responsible for providing the DDLFP a 
monthly written summary of this information. The DDLFP provides the information to NSF’s 
Chief Financial Officer, and the Office of the Director.  Smaller-scale projects that are not funded 
through the MREFC account will provide status reports to the PO with a frequency and level of 
detail defined in their respective IMPs. In every case, the PO is responsible for keeping the 
appropriate NSF staff (Grants and Agreements or Contracting Officer, Division Director, AD, 
PAT members, etc.) informed of the project status. 

In executing and controlling the project, the Awardee manages the project to the Baseline 
Project Definition and cost and schedule. The Awardee will notify the PO of cost and schedule 
variances on a periodic basis (monthly, quarterly or annually, depending upon the project’s cost, 
schedule and complexity).  

Negative variances exceeding 10 percent should be accompanied by an explanation and a 
proposed plan for recovery or accommodation of the cost and schedule shortfalls (e.g., use of 
contingency, de-scope). If maintaining the baseline is not possible, the Awardee will consult with 
the PO to determine whether re-baselining the project is warranted. When deciding which 
course of action to pursue, the PO will need to balance the effect of failing to achieve the 
project’s performance goals against the impact on the research and education proposed for the 
completed facility. 

The PO should also request approval, via a memo to the Division Director and AD/Office Head, 
prior to authorizing re-baselining a project. This activity may require notification to the MREFC 
Panel (if applicable), the Director, NSB, OMB and Congress.70 Variances may result from many 
factors – for example, inadequate project planning or management, or factors not within the 
Project Director’s (or manager’s) control. Examples of the latter include failure to identify the 
complexity in particular tasks (such as integration), failure to budget for adequate labor, 
materials or time versus unexpected increases in the cost of labor and/or materials, 
unavailability of labor and/or materials, weather, etc. 

If additional funds or time will be requested, the review and approval process followed during 
pre-construction planning is repeated. Once a re-baselined Project Definition has been 
approved, the re-baselined requirements replace the Baseline Project Definition as the standard 
against which progress is measured. Consequently, costs exceeding budgeted amounts in the 
initial Baseline Project Definition are not referred as “overruns” once a new project baseline has 
been implemented by the project management and accepted by NSF. 

Use of contingency is an appropriate means to deal with project uncertainties during 
construction. When computing cost and schedule variances, one should compare earned value 
to planned value. However, when a task costs more than expected and contingency funds are 
needed to complete the task, the original planned value is adjusted by the addition of the 

70 See the section on Financial Management in Chapter V for more detail regarding the process involved. 
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contingency funds used. The adjusted planned value is then used to compute variances. This 
adjustment ensures that projects are not “penalized” in financial status reporting for utilizing 
contingency. Adjustments may also be necessary to account for approved change orders that 
affect the project’s cost or schedule. 

Reviewing Awardee Performance:  

The Awardee is expected to provide appropriate internal oversight of its own activities and is 
expected to comply with the reporting requirements contained in the Cooperative Agreement 
(e.g., technical and financial reporting, and final reporting and closeout requirements for 
termination of the award). In addition, reviews and reporting are an important part of the 
oversight process that allows the PO to monitor performance and compliance with project goals. 

Through the terms and conditions of the Cooperative Agreement, the PO requires the Awardee 
to participate in periodic external reviews that advise NSF on the status and anticipated future 
performance of the project. Each year NSF will conduct an Operations Review of the facility, or 
participate in an activity with the equivalent purpose, to evaluate progress and provide 
feedback. These reviews should determine the extent to which the facility is meeting the goals 
of their Annual Plan, discuss any upcoming challenges for operations and highlight best 
practices that could be applied to other large NSF facilities. Whenever possible, the review 
should be conducted at the facility itself by an external panel with expertise in the operations of 
large scientific facilities. The panel should produce a formal written report. The review is 
organized and conducted by the NSF PO in consultation with the DDLFP. Both the review 
committee membership and the charge to the committee require concurrence from the NSF PO 
and DDLFP. Invitees to the review shall include the Program Officer, the cognizant Business 
Officer and staff from the Large Facilities Office. Following the review, the DDFLP will produce 
an independent assessment of the review for the NSF Chief Financial Officer. The Operations 
Review is not meant to compete with the Business System Review (BSR) which looks at 
business processes. 

The Business Systems Review (BSR) is one of NSF’s advanced monitoring activities designed 
to provide oversight of the suite of business systems (people, processes, and technologies) that 
support the administrative management of a large facility.  The Large Facilities Office (LFO) 
within the NSF’s Office of Budget, Finance, and Award Management (BFA), has the lead role in 
coordinating the assessment of these systems by using desk reviews and site visits to 
determine if the administrative business systems used in managing the facility meet NSF 
expectations and are in compliance with federal regulations. 

The BSR is designed to provide reasonable assurance that business systems are capable of 
supporting the administrative infrastructure required for a large facility.  Specifically, a BSR 
verifies that administrative and financial policies and procedures are written; determines if these 
policies and procedures conform to OMB requirements, NSF expectations, and other applicable 
federal regulations; and if they are used to administratively manage the large facility in each of 
the core functional areas. 

Whenever possible, BSRs should be conducted on a five year cycle that places the BSR in the 
first or second year of each project period.  However, BSRs might be considered more 
frequently based on a number of factors: 
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 Significant changes in funding levels, management, scope, or mission of the large 
facility; 

 Transition in the large facility’s life-cycle stage (from construction to facility operations 
and maintenance) 

Further information and various details of the BSR process are provided in the BSR Guide. 

Careful consideration should be given to the selection of independent reviewers, and in all 
cases the skill sets of the reviewers should be matched to the type and kind of review to be 
conducted. Broad programmatic review panels charged with reviewing all aspects of a project 
will generally have representation from the academic and broader national/international 
research community, as well as experts in administrative aspects of facilities/project 
management. A review panel focusing on specific administrative or technical aspects of a 
project would have a different set of skills. 

The PO will typically use a standard review “template.” (See Chapter V below – Guidelines for 
Planning and Executing External Reviews of NSF’s Large Facilities.) These well-defined review 
formats provide a broad outline against which the project can be compared and checklists that 
can be used to assess the status of the project. These reviews can be particularly helpful in the 
pre-award phase in ensuring that the project is ready to be implemented. Exceptional 
circumstances may arise that necessitate some alternate format. In this case, the PO consults 
with the PAT to constitute a review charge and format tailored to meet the specific requirements 
of the review. 

Government Performance and Results Act (GPRA):  

In accordance with legislative and OMB requirements, NSF developed goals to measure 
construction/upgrade and operations performance. Information related to these goals is 
collected from Awardees via the “Performance Data Reports” module of the FastLane Project 
Reports system. Performance reports are currently required from all NSF-supported facilities 
undergoing construction/upgrade that incur total costs in excess of $5 million, and from facilities 
that receive more than $8 million per year in operations support. Each year, NSF uses the 
lessons learned from previous years to determine whether its facilities goals need to be refined. 
For example, the following performance goals were in effect for FY 2006 GPRA reporting: 

Activity Performance Goal 

CONSTRUCTION/UPGRADE
	 For 90% of completed construction, acquisition and upgrade 
projects, keep any negative cost and schedule variances to less 
than 10% of the approved project plan. 

OPERATIONS For 90% of operational facilities, keep scheduled operating time 
lost to less than 10%. 

51
	



 

  

 

 

 

 

 

 

 

 
 

 

 

 
 

  

 
 

 
 

 

PARTNERSHIPS  


For both MREFC and smaller projects, partnerships are an essential consideration – beginning 
at project inception. Partnerships may take many forms, but typically include coordinated 
funding from states or state institutions, other federal agencies, non-governmental entities, and 
foreign funding agencies. International partnerships are generally the most complex.  

Key issues in these partnerships, whether international or the result of interagency or state 
collaboration, present several important challenges that the PO needs to consider carefully. 

The first is “culture shock.” The science or engineering cultures in different countries will 
generally exhibit great variations in procedures when it comes to funding, managing and 
overseeing, constructing and operating a facility. Differences often include lack of mutual 
understanding or considerably different contexts for defining the role and function of project 
management. It is typically very challenging for each nation to manage its part of the project 
unless there is a means for integrated management and oversight by the central Project 
Manager. 

The Project Manager should be in place before funds are released and, to be most effective, 
should be given budget authority (or authority over in-kind resources) and should not simply act 
as a coordinator. In terms of oversight, reviews of project status by U.S. agencies are not 
universally accepted. U.S. agencies use reviews heavily, but not all countries do. In some 
countries, reviews that uncover problems may be received without a sense of urgency and may 
not be acted upon quickly. U.S. partner agencies may be able to insist upon resolution of issues 
when playing a majority role in funding; if not, other steps should be taken. Full project 
transparency is essential to success. 

A second important issue is early negotiation with international partners. There is a need to start 
with a clear understanding by all partners as to how the construction project is to be managed 
and the facility is to be operated. It is also important to know how agencies in different countries 
view the project in terms of shared goals, the science or engineering case for the project, and its 
priority. If participating partner countries all rate the priority of a project at the highest level, then 
commitments carry more weight. 

Funding risks associated with international partnerships should be assessed and contingency 
plans developed regarding potential changes in commitment. Finally, early negotiation also 
provides a means to establish and maintain regular agency-to-agency contacts, providing an 
early understanding of funding pressures and other emerging pressures in each country. 

The NSF Office of International Science and Engineering should be advised of potential 
international partnerships early in the process and kept apprised of significant developments. 
That Office can facilitate coordination with the Department of State and the White House Office 
of Science and Technology Policy on foreign policy and geopolitical issues, advise on 
interactions between NSF and counterpart funding organizations in other countries, and provide 
information/contacts on matters such as visa issues for project participants and cost issues 
related to assessment of import duties on internationally shipped items. 

Partnership funding: Funding of projects involving partnerships is obviously a central 
consideration. International partner agencies need to understand the funding processes in the 
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different countries involved. The complexity of the NSF process can lead to misunderstandings 
regarding the schedule of funding and project approvals. Because of the great variation among 
countries as to how labor costs are counted, it is good practice to adopt standard costing 
techniques for equipment, labor, commissioning and operations. Memoranda of Understanding 
(MOUs) need to be developed, detailing the foreign contributions. In some cases, these 
contributions may be in cash or in-kind level of effort; but deliverables should be clearly 
specified and the contributions should be valued in U.S. equivalent terms (including all labor 
costs) for projects in which NSF is the lead agency.  

As with all such projects, contingency funds (or their equivalent) need to be identified by all 
partners. There is great variation in practice among countries, again because labor costs may or 
may not be included in contributions to the project. This can have a great impact. For example, 
in a cost-overrun situation it may become expeditious to simply stretch the project out. This may 
work for one country, resulting in less focus on schedule issues; but it generally does not work 
for U.S. projects where “standing army” costs are directly allocated to the total cost for 
construction of a facility.  

In addition, when partner funding is in cash, variations in exchange rate can have a large effect 
on the ability of a given country to meet its commitment on deliverables. Therefore, scope 
contingencies need to be explored. When international partners do not include adequate 
contingency, and the U.S. does, funding “caps,” agreed upon in advance, are an appropriate 
policy. (Note that although caps may enforce discipline, they may have other effects. For 
example, when there are schedule slips and “standing army” costs rise, caps can limit the 
deliverables that may be provided. Strict adherence to caps may therefore compromise the 
overall performance goals.) 

Finally, a facility’s project management and operations plans should be well understood by all 
partners. When different countries have responsibilities for separate subsystems, strong system 
integration and comprehensive interface documents become very important. The change-
control process needs to be clearly understood. Change control is made very complex because 
performers in one country may be ill equipped to handle or adapt to required changes. It is also 
very important to establish a sound schedule baseline and adhere to it.  

For partnerships with organizations or agencies in the United States, the following activities are 
advised: 

 Evaluate NSF’s role (NSF’s authority and responsibility vary depending on its status as 
executive agent or as a majority, equal or minority partner). Assess risks and develop a 
plan to address them, e.g., implementation of controls that limit NSF’s exposure to 
overruns (see, Chapter V - Risk Assessment and Management). 

 Ensure that all partners understand the review and approval processes of the other 
partners. 

 Prior to entering into a partnership, develop and execute an MOU. 

Memorandum of Understanding (MOU): 

MOUs are broad, general agreements between NSF and other parties to pursue activities of 
mutual interest and benefit; cooperate in areas where science and engineering interests 
coincide; and provide a framework for cooperation.  A typical MOU includes: 
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	 the purpose of the Understanding; authority of the parties to enter into an 
Understanding; 

	 scope of the Understanding, including a project description and the respective 
responsibilities of each party for funding, management and oversight (including 
procedures for resolving conflicts and dealing with defaults); 

 rights of each party with respect to access, ownership and intellectual property (Chapter 
VII of the PAM); means for resolving disputes; and 

 a termination clause. 

MOUs are developed by the PO and cleared according to procedures outlined in Chapter 
VIII of the PAM. 
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V. Special Topics and Supplementary Materials 

This chapter contains directions to extensive supplementary information on special topics 
having to do with NSF’s role in planning and oversight of large facility projects. The hyperlinked 
sections contain important explanatory and procedural information. (Where no hyperlink is 
provided, the material is currently in preparation.) The materials are presented in a tutorial 
format to be of particular benefit to individuals newly involved with large facility projects. 

The materials provided here are revisions to existing modules that appear on the Large Facility 
Projects pages of NSF’s internal Web site. These modules are being revised to make them 
consistent with the newly released “Guidelines for Planning and Managing the Major Research 
Equipment and Facilities Construction Account” (Chapter II of this document), and also 
consistent with the material in Chapter III. As the revision of each module is completed, the 
hyperlink to it will be updated to make that material available outside NSF.  

ROLES AND RESPONSIBILITIES OF NSF STAFF INVOLVED IN THE MANAGEMENT AND 
OVERSIGHT OF LARGE FACILITIES 

The roles and respective responsibilities of all NSF staff, and the Awardee Institution, are 
discussed in detail and by life-cycle stage.  This document provides specific guidance and 
suggestions, elaborating on the concepts in Chapters I-IV above. It includes a detailed 
explanation of the primary role of the PO (also variously referred to within NSF as the “Program 
Manager” or “Program Director”). This module also elaborates on the roles of other individuals – 
such as the Grants Officer, PAT, Business Oversight Team and DDLFP – who support and work 
with the PO throughout the life cycle of a large facility project. As a supporting module to the 
rest of the Manual, the intent of this document is to avoid replication of information already 
provided there while adding context and breadth. 

RISK MANAGEMENT GUIDE 

Risk management is concerned with future events whose exact outcomes are unknown, and 
how to deal with a range of possible outcomes. In general, outcomes are categorized as 
favorable or unfavorable, and risk management is the art and science of planning, assessing 
and handling future events to maximize favorable outcomes. The alternative to risk 
management is crisis management, a resource-intensive process that is normally constrained 
by a restricted set of available options. 

The objective of this document is to provide an overview of the subject of project risk 
management from an NSF perspective.  It is not intended to be a comprehensive discussion of 
the subject.  Additional sources of information on Risk Management are included in Appendix A 
of the Risk Management Guide.  Briefly, the objectives of this document are: 

 To provide an overview of the risk-management process from an NSF perspective; 
 To explain the responsibilities of NSF POs in the area of risk management; 
 To enable the PO to understand how and when risk assessment should be performed 

and when a Risk Management Plan should be written and what it should address; and 
 To help the PO understand the benefits of risk management and its importance in 

ensuring project success. 
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DEFINITION AND USE OF CONTINGENCY RESOURCES IN NSF FACILITY 

CONSTRUCTION
	

Contingency generally falls into three categories: budget contingency, schedule contingency 
and scope contingency. This module defines the circumstances under which contingency 
planning and budget should be undertaken and the method by which contingency funds should 
be allocated, consistent with OMB regulations and sound project management principles. 

GUIDELINES FOR DEVELOPMENT OF PROJECT EXECUTION PLANS FOR LARGE 

FACILITIES
	

This module provides an overview of NSF’s expectations about PEPs for POs, Grants and 
Agreements Officers and others involved in overseeing a large facility project and assessing the 
project management plans of an Awardee. These plans are usually provided, at least in 
preliminary fashion, as part of the proposal for construction of a large project. This plan can be 
fine-tuned during the period following approval of the award and prior to undertaking 
construction activities, through interactions between the Awardee, the NSF PO and the Grants 
and Agreements Officer that define NSF’s expectations. 

GUIDELINES FOR DEVELOPMENT OF INTERNAL MANAGEMENT PLANS FOR LARGE 

FACILITIES
	

This module provides guidance to the PO on topics to be included in an IMP grouped by life-
cycle stage. The IMP is the primary document that describes how NSF will oversee 
development, construction, operation and eventually termination of support for a major facility. 
The requirement to develop an IMP is described in Chapter II and Chapter III for MREFC and 
non-MREFC projects respectively.  Two primary purposes are served by development of an 
IMP: 

 It defines in specific detail how NSF will conduct oversight of a project; and 
 It provides budgetary estimates for developing, constructing and operating the facility, 

identifies termination liabilities, and lays out a strategy for financing these activities as 
well as the concomitant NSF oversight requirements. 

GUIDELINES FOR IT SECURITY OF NSF'S LARGE FACILITIES 

NSF has responsibility for oversight of facilities it constructs and operates, including associated 
IT Infrastructure. This module describes what NSF considers to be a fundamental set of IT 
security requirements that facilities should consider in developing and deploying their IT plans, 
policies and procedures. These minimal requirements and their associated evaluation criteria, 
as provided by the facility and agreed to by NSF, are used as part of NSF’s facility oversight and 
review process. This module documents NSF’s expectation for the awardee and PO oversight 
for the implementation and monitoring of cyber security best practices. These expectations 
extend over the full life cycle of an award, and are appropriately modified as the award passes 
through various stages of its life cycle.  
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GUIDELINES FOR PLANNING AND EXECUTING EXTERNAL REVIEWS OF NSF'S LARGE 

FACILITIES
	

This module describes the process for evaluation and review of all NSF large facility projects 
proposed for construction, under construction or currently in operation. This document provides 
assistance to the PO in preparing and planning a review of the non-research related aspect of 
the project’s management, budgets, schedule and related activities. The information contains 
guidance for three situations: reviews of facilities in planning; reviews of construction activity; 
and operational reviews of ongoing facilities. A description of the overall process of planning 
and carrying out an external review of a large facility project is provided as an aid to the PO or 
associated staff who may be unfamiliar with these processes or need a reference source on 
best practices. 

The evaluation and reviews include assessment of management, schedules and budgets, as 
well as other matters relevant to a large facility project, such as scrutiny of the project baseline 
for construction activity. It does not address the intellectual merit or broader impact criteria used 
to select the project for support, but rather focuses on evaluation of the Awardee’s planning and 
implementation activities. 

ENVIRONMENTAL CONSIDERATIONS IN LARGE FACILITY PLANNING 

Awareness of, and strict adherence to, all relevant environmental regulations are extremely 
important considerations in the planning, construction and operation of facilities. This module 
provides guidance to POs in dealing with environmental regulations that are often encountered 
in planning and budgeting for new facility construction. This material contains extensive 
introductory information about general issues. POs are encouraged to contact OGC for project-
specific guidance. 

TIMELINE FOR PLANNING AND MANAGING THE MREFC ACCOUNT 

This module defines when various preconstruction planning activities should be completed in 
order to commence construction in a particular future fiscal year. Although the majority of those 
activities proceed at a pace specific to the needs of an individual project, late-stage planning 
activities following completion of a project’s Preliminary Design are paced by the process for 
developing NSF’s annual Budget Request to Congress. This module explains key features of 
that process that are of particular interest to those involved with MREFC projects. 

GUIDELINES FOR REPORTING REQUIREMENTS 

This module summarizes the reporting requirements NSF typically imposes on a project during 
construction and operation. This information is provided so that proposing organizations and 
POs can assess the project-specific needs that should be addressed and appropriately budget 
so that these requirements can be satisfactorily accomplished. 

GUIDELINES FOR FINANCIAL MANAGEMENT  

This module describes the NSF requirements for financial status reporting, including a detailed 
explanation of the processes and internal software NSF uses to track and report obligations of 
funding, by life-cycle stage, so that the total project cost for a facility can be tracked. A detailed 
explanation of earned value management reporting is also provided. 
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GUIDELINES FOR CONDUCTING TOTAL BUSINESS SYSTEMS REVIEWS OF NSF’S 

LARGE FACILITIES 


The purpose of this document is to define and establish the procedures for the planning, 
execution and follow-up activities associated with conducting Total Business Systems Reviews 
(TBSRs). The TBSR is designed to provide guidance to Awardees as well as NSF 
administrators in determining and employing best business practices by the Awardee Institution.  
These reviews are intended to ensure that the business systems of NSF awardees are effective 
in meeting administrative responsibilities as well as satisfying other federal requirements.  The 
TBSR itself is a versatile assessment vehicle by which NSF can evaluate the “health” of its 
awardees’ business systems.   

The reviews are also intended to provide an opportunity for cross-fertilization of ideas through 
the identification of best practices, and serve to refocus awardees on the importance of 
administrative quality.  This module also defines the roles and responsibilities of NSF staff 
assigned to TBSR activities and identifies core and targeted review areas.   

GUIDELINES FOR USE OF OMB INFLATORS IN PLANNING CONSTRUCTION OF LARGE 
FACILITY PROJECTS 

In agreement with OMB, NSF has identified inflation factors for large facility projects for both the 
construction/acquisition phase and the operations phase. OMB provides this information to NSF 
approximately twice a year. This document provides hyperlinks to that information and 
instructions for its use in budget planning. 

GUIDELINES FOR OPERATIONS 

This document provides guidelines conducting oversight of the operational phase of NSF’s 
large facilities. It elaborates on the principles outlined in the large facilities manual, and offers 
additional information and examples that should be especially helpful to individuals newly 
involved in operational oversight. 
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VI. Appendices 

Appendix 1 - NSF ROLES AND RESPONSIBILITIES 

The following NSF officers and organizations are involved throughout the conception, 
development and implementation of an MREFC project: 

NSF Program Officer (PO) – exercises primary oversight responsibility within NSF for all 
aspects of the project. The PO facilitates community development of research proposals for 
large facility projects. The PO also organizes external reviews of developmental research, writes 
and implements the IMP for oversight and financial support of a candidate facility project, and 
oversees facility construction, commissioning and operation. The National Science Foundation 
Authorization Act of 2002 [Public Law 107-368, Section 14(c)] restricts the choice of POs 
overseeing MREFC-funded activities to permanent NSF employees (i.e. individuals whose 
appointments are not temporary). 

Assistant Director (or Office Head) of the Originating Organization – utilizes community 
inputs, discipline-specific studies, advisory committee recommendations and internal NSF 
considerations to prioritize the opportunities represented by the candidate project relative to 
competing opportunities and demands for NSF resources. The AD determines that the scientific 
merit and relative importance of the proposed facility are sufficiently strong to justify 
advancement of the project to Readiness Stage, and authorizes the PO to proceed with 
organizing the development and external review of a PDP and with updating the IMP to explain 
how NSF will oversee and fund further development. The AD reviews and approves the IMP 
prior to its submission to the Facilities Panel. The AD determines whether to propose a project 
to the MREFC Panel as a candidate for future construction funding, based on the project’s 
relative scientific importance and on the Originating Organization’s commitment to pre-
construction planning activities and eventual facility operation and use. The AD is regularly 
updated by the PO on the status of the project throughout the remainder of its life-cycle phases, 
and brings critical issues to the attention of the NSF OD and NSB as appropriate. 

Deputy Director for Large Facility Projects (DDLFP) – The NSF’s DDLFP and supporting 
staff (the Large Facilities Office, or “LFO”)  are the NSF’s primary resource for all policy or 
process issues related to the development, implementation, and oversight of MREFC projects, 
and are NSF-wide resource on project management. The DDLFP has the institutional authority 
and resources to effectively develop mandatory policies, which are approved by Senior 
Management, for all phases of large facility construction and retirement. The DDLFP is 
consulted on all policy issues relating to large facility development.  The DDLFP works closely 
with the Program Officer and the Business Officer, providing expert assistance on non-scientific 
and non-technical aspects of project planning, budgeting, implementation, and management to 
further strengthen the oversight capabilities of NSF.  The DDLFP also facilitates the use of best 
management practices by fostering coordination and collaboration throughout NSF to share 
application of lessons learned from prior projects. 

Project Advisory Team (PAT) – assists the PO in the planning, review and management of the 
MREFC project. The PAT advises and assists the PO in creating and updating the IMP, 
planning and assessing internal reviews, and providing counsel on all aspects of the project as 
requested. The team should be composed of experts who are familiar with the technical, 

59 



 

  

 
 

 

 

 
 

 

 
 

 

 
 

management, legal, legislative and administrative issues associated with various types of 
infrastructure projects. This team should meet regularly to review the status of the project. 

Contracting Officer/Agreements Officer – has authority, subject to statutory limitations, to 
award and administer cooperative agreements and/or contracts. As a member of the PAT, this 
NSF officer participates in management reviews, risk assessment and issues management. 
Plans and coordinates development of award documents from early planning stages through 
award administration and closeout. The officer negotiates terms and conditions, interprets NSF 
policy, reviews business proposals and budgets, significant sub-awards, MOUs and partnership 
agreements. The officer also monitors awards for compliance with the most current NSF 
financial and administrative policies and procedures.  

Originating Organization(s) – are NSF Directorates or Offices, and by extension their 
Divisions or Sections, that propose projects for funding through the MREFC Account or other 
sources. The Divisions have primary responsibility for overseeing planning, review, oversight 
and funding of Large Facilities. Their responsibilities include coordination of planning; serving as 
the interface with relevant scientific and engineering communities; preparing all required 
documentation for project consideration and approval; conducting merit review of proposals; 
fully funding costs of operations, maintenance and relevant programmatic activities; and 
overseeing the project. 

Facilities Panel – reviews and provides feedback on the initial IMP for each MREFC project or 
large facility project (as requested), as well as subsequent IMP revisions. The panel provides 
written comments to the Originating Organization and may share the comments with the 
MREFC Panel and/or the Office of the Director.  The role of the Facilities Panel is primarily 
advisory. The Facilities Panel is chaired by the DDLFP. The other members of the panel are 
typically three experienced business operations personnel and three experienced programmatic 
personnel, all of whom have prior experience in the technical and administrative aspects of 
large project oversight. The Facilities Panel also provides preliminary review of the materials 
submitted to the MREFC Panel, DRB and NSB when requested.  

MREFC Panel – provides governance of the overall MREFC process and reviews specific 
cases as presented by the Originating Organization(s). The Panel consists of the NSF Deputy 
Director (Chair), the ADs, Program Office Heads, the Chief Financial Officer, and in non-voting 
capacity the DDLFP, the General Counsel, and the Directors of the Office of International 
Science and Engineering, Office of Legislative and Public Affairs, and the Office of Institutional 
Resource Management. 

Director’s Review Board (DRB) – reviews and approves the documentation associated with all 
projects proposed to the NSB for funding, including MREFC projects. The DRB is composed of 
the NSF Deputy Director, three Assistant Directors/Office Heads serving on a rotating basis, the 
Chief Financial Officer, a representative from the OGC, a staff advisor from the Office of the 
Director and a DRB Executive Secretary.  

NSF Director – has ultimate responsibility for the obligation of funds from the MREFC Account 
and for proposing new MREFC projects to the NSB, OMB and Congress. The Director approves 
all IMPs, as well as all materials submitted to the NSB, OMB or Congress. 

National Science Board (NSB) – establishes policy, reviews and approves MREFC Account 
budgets, and reviews and approves specific MREFC projects for funding. NSB is an 
independent body established by Congress in 1950 to establish policies for NSF. Within NSB, 
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the Committee on Programs and Plans (CPP) oversees NSF program initiatives and major new 

projects and facilities. The NSB sets the priority order of projects recommended for construction.
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Appendix 2 - RANKING CRITERIA FOR PRIORITIZING MREFC PROJECTS 

First Ranking: Scientific and Technical Criteria Assessed by Researchers in a Field or 
Interdisciplinary Area (e.g., at the NSF Division level) 
	 Which projects have the most scientific merit, potential and opportunities within a field or 

interdisciplinary area? 
	 Which projects are the most technologically ready? 
	 Are the scientific credentials of the proposers of the highest rank? 
	 Are the project-management capabilities of the proposal team of the highest quality? 

Second Ranking: Agency Strategic Criteria Assessed Across Related Fields (e.g., at the NSF 
Directorate level) 
	 Which projects will have the greatest impact on scientific advances in this set of related 

fields taking into account the importance of balance among fields for NSF's portfolio 
management in the nation's interest? 

	 Which projects include opportunities to serve the needs of researchers from multiple 
disciplines or the ability to facilitate interdisciplinary research? 

	 Which projects have major commitments from other agencies or countries that should be 
considered? 

	 Which projects have the greatest potential for education and workforce development? 
	 Which projects have the most readiness for further development and construction? 

Third Ranking: National Criteria Assessed Across All Fields (e.g., at the overall NSF level) 
	 Which projects are in new and emerging fields that have the most potential to be 

transformative? Which projects have the most potential to change how research is 
conducted or to expand fundamental science and engineering frontiers? 

	 Which projects have the greatest potential for maintaining US leadership in key science and 
engineering fields? 

	 Which projects produce the greatest benefits in numbers of researchers, educators and 
students enabled? 

	 Which projects most need to be undertaken in the near term? Which ones have the most 
current windows of opportunity, pressing needs and international or interagency 
commitments that should be met? 

	 Which projects have the greatest degree of community support? 
	 Which projects will have the greatest impact on scientific advances across fields taking into 

account the importance of balance among fields for NSF's portfolio management in the 
nation's interest? 
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Appendix 3 - PROJECT MANAGEMENT COMPONENTS OF A CONSTRUCTION-READY 

PROJECT EXECUTION PLAN 


Essential components of a construction-ready Project Execution Plan, common to most plans 
for construction of large facilities, are listed below, as an example of the extensive nature of the 
pre-construction planning that should be conducted prior to expending MREFC funds to execute 
the project. Additions or alterations to this list are likely, due to the unique nature of each 
specific project. While many of the listed topics cannot be substantively addressed at the 
earliest stage of project planning, it is important that project advocates are aware, at the outset, 
of the full scope of pre-construction planning activities that should be undertaken and the 
consequent pre-resources required. As the project matures through Conceptual Design, 
Preliminary and Final design, these topics become correspondingly well defined. 

 Description of the research objectives motivating the facility proposal 
 Comprehensive statement of the science requirements to be fulfilled by the proposed 

facility (to the extent possible identifying minimum essential as well as desirable 
quantitative requirements), which provide a basis for determining the scope of the 
associated infrastructure requirements; 

 Description of the infrastructure necessary to obtain the research objectives 
 Work breakdown structure (WBS) 










Work breakdown structure dictionary defining scope of WBS elements 
Project budget, by WBS element 
Description of the basis of estimate for budget components 
Project risk analysis and description analysis methodology 
Contingency budget and description of method for calculating contingency 















Project schedule (and eventually a resource-loaded schedule) 
Organizational structure 
Plans and commitments for interagency and international partnerships 
Acquisition plans, sub-awards and subcontracting strategy 
Project technical and financial status reporting, function of the PMCS, and description of 
financial and business controls 
Project governance 
Configuration control plans 

 Contingency management 
 Internal and institutional oversight plans, advisory committees, and plans for building and 

maintaining effective relationships with the broader research community that will 
eventually utilize the facility to conduct research 

 Quality control and quality assurance plans 
 Environmental plans, permitting and assessment 
 Safety and health issues 
 Systems engineering requirements 
 Systems integration, testing, acceptance, commissioning and operational readiness 

criteria 
 Plans for transitioning to operational status 
 Estimates of operational cost for the facility 
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Appendix 4 - NSF FACILITY PLAN
 

The NSF Facility Plan – updated annually and made public – serves as valuable planning tool 
within and outside NSF. It also provides a comprehensive exposition of needs and plans to 
inform decision-making in the Executive Branch and Congress, and serves as an important 
vehicle for communicating with research communities. 

The first section of the Facility Plan provides an extensive discussion of the frontier research 
objectives and opportunities that provide the context and compelling need for major facilities. 
The contents of this section derive from workshops, advisory committees, NRC reports, 
expertise of visiting and permanent scientific staff, and unsolicited proposals from the 
community. The Plan’s second section provides annual updates on the status and progress of 
each MREFC project and candidate project. It also maps these projects against the objectives 
and opportunities contained in the first section. In particular, this section addresses: 

Preliminary Design/Readiness Stage Projects: Projects in various stages of readiness, including 
those that will be ready to go the NSB for approval within approximately the next year, and 
those that the MREFC panel has recommended for advancement to the Preliminary 
Design/Readiness Stage. 

NSB Approved Projects: Projects that the NSB has approved for funding in a future budget 
request. 

Possible New Starts: Facilities for which initial MREFC funding is requested in NSF’s annual 
budget request. 

Ongoing MREFC Projects: Facilities already in operation or under construction. 

In addition to providing regular status reports, the Facility Plan reflects the Administration’s 
priorities for new start projects, NSB priorities for NSB-approved projects, and the NSF 
Director’s priorities for projects in the Preliminary Design/Readiness Stage. Ongoing MREFC 
projects are always given the highest budget priority. 

Every year new science and engineering opportunities arise and new priorities assert 
themselves. As a result, no roster or ranking of potential MREFC projects is ever final. 
Responsible stewardship of public funds demands that all candidate efforts be evaluated and 
reevaluated constantly in the context of the latest, most pressing research goals and the most 
profoundly important unanswered questions. 

It is the responsibility of the MREFC Panel to develop and maintain the Facility Plan. The plan is 
approved by the Director and submitted to the NSB in March.  
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Appendix 5 – OTHER DOCUMENTATION RELEVANT TO REVIEW OF MREFC PROJECTS 


For MREFC Projects requesting NSB approval (for inclusion in a future budget request): 

In addition to the NSF Form 10 (for clearance) and the AD/Office Head endorsement(s), two 
items should be prepared and clearly marked as “pre-decisional – Do Not Distribute.”  

(1) A Director's Memorandum to Members of the NSB, briefly summarizing the project, the need 
for the project and a cost estimate. The Director's Memorandum should include the following 
statement: 

"With the Board’s concurrence that this project is meritorious and that its planning is sufficiently 
advanced, the Director will take appropriate action in preparation of a budget request. Board 
approval of this project for planning purposes does not imply NSB approval of project 
implementation. Any such approval will be requested from the NSB at the appropriate time." 

The Director's Memorandum should conclude with the following resolution: 

"RESOLVED, that the National Science Board concurs that planning for the <project title> is 
sufficiently advanced, and the intellectual value of the project sufficiently well demonstrated, to 
justify consideration by the Director and the Board for funding in the FY 20XX or a future NSF 
budget request." 

(2) A project report (usually six to eight pages) providing an update of the documentation 
provided to the MREFC Panel. 

For NSB approval of MREFC project implementation: 

Before project construction can be initiated, project implementation approval should be granted 
by the NSB. First, the Director should prepare a Memorandum for NSB Action71. The Director's 
memorandum to the NSB should summarize information and issues related to the proposed 
implementation of the project, potential policy issues/implications, precedents involved, prior 
NSB discussion and any other factors that could be considered non-routine. 

It should normally contain: a brief science/engineering overview; a description of connections to 
any national and international programs; a description of the project; a summary of the review 
process and a short statement of response to any major concerns raised by reviewers; a 
schedule; budget totals including consideration of contingencies; the impact that technological 
advances would have on the project during construction; the percentage of program or division 
budgets that the proposed award represents and out-year implications; and a description of 
plans for project management. 

71 See PAM VI.H.3.b. 
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The Memorandum should also include a statement regarding plans for the end of the award 
period, consistent with the policies set forth in NSB-97-216, "NSB Statement on Competition 
and Renewal of NSF Awards" and the accompanying Resolution passed by the NSB at its 
meeting of November 13, 1997. The Memorandum should conclude with the following 
resolution: 

"RESOLVED, that the National Science Board authorizes the Director at his/her discretion to 
make an award for implementation of < Title > to < Institution or Entity > in an amount not to 
exceed $XXX, XXX, XXX for XX months."72 

For Project Management Documentation: 

In addition to the other required materials (described in PAM VI.H.3.b.), MREFC project 
implementation approvals should include a PEP and IMP, as detailed in Appendices B and C. 
Other documentation that may be relevant to preparation of MREFC projects is included in 
Appendix D. 

For procurements: 

Federal Acquisition Regulations. Staff should consult with the Contracts Branch of the Division 
of Acquisition and Cooperative Support when considering issuing a Request for Proposals 
(RFP). Note that NSB approval is required for all programmatic RFPs that will result in contracts 
that meet the NSB review threshold. 

For program design: 

Activity Design, Review and Management Protocol (O/D 93-02; January 5, 1993). This design 
and review protocol covers newly proposed funding activities and applies to any proposed 
programmatic activity that has budget or management impact. It is designed to apply more 
generically to the initiation of new programmatic research thrusts, especially those new 
"programs" that require National Science Board review and approval. 

For Environmental Assessment (EA) or Environmental Impact Statement (EIS): 

Proposal and Award Manual, Chapter VIII, section 800 – Environmental Impact Statements. 
This section of the PAM describes the policy and procedures applicable to NSF actions 
requiring the preparation of an Environmental Impact Statement in accordance with the National 
Environmental Policy Act. 

72 The resolution should be modified if there are any special conditions (e.g. "pending congressional approval" or 
"pending the availability of funds.") 
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VIII. List of Acronyms 


AC 	 Actual Cost 
CDR 	 Conceptual Design Review 
CFO 	 Chief Financial Officer 
DDLFP 	 Deputy Director for Large Facility Projects 
DRB 	 Director’s Review Board 
EHR 	 Education and Human Resources 
EV 	 Earned Value 
EVMS 	 Earned Value Management System 
FDR 	 Final Design Review 
FFRDC 	 Federally Funded Research and Development Center 
G7		 Group of Seven leading individual nations – Canada, France, Germany, Italy, 

Japan, the United Kingdom, and the United States 
G8		 Group of Eight leading individual nations – Canada, France, Germany, Italy, 

Japan, the United Kingdom, the United States and the Russian Federation 
GPG 	 Grant Proposal Guide 
GPRA 	 Government Performance and Results Act 
IMP 	 Internal Management Plan 
IT 	     Information Technology 
IUPAP 	 International Union of Pure and Applied Physics 
MOU 	 Memorandum of Understanding 
MREFC 	 Major Research Equipment and Facility Construction 
NAR		 Non-Advocate Review 
NRC 	 National Research Council 
NSB 	 National Science Board 
NSF		 National Science Foundation 
OAS 	 Organization of American States 
OCED 	 Organization of Economic Cooperation and Development 
OMB 	 Office of Management and Budget 
OSTP 	 Office of Science and Technology Policy 
PAM 	 Proposal and Award Manual 
PAT		 Project Advisory Team 
PDP 	 Project Development Plan 
PDR 	 Preliminary Design Review 
PEP 	 Project Execution Plan 
PO 	 Project Officer 
PV 	 Planned Value 
R&D 	 Research and Development 
R&RA 	 Research and Related Activities 
RFP 	 Request for Proposals 
S&E 	 Science and Engineering 
SBIR 	 Small Business Innovative Research 
SRS 	 Science Resource Statistics 
TPC 	 Total Project Cost 
WBS 	 Work Breakdown Structure 
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